Memorandum
DATE:

July 21, 2008

TO:

Mayor and Council

FROM:

Robert L. Olander, City Manager

RE:

City Council Work Plan - Quarterly Update – 2nd Quarter 2008

What follows is the second quarter 2008 update of the City Council work plan for 2007-2008.
City Council Goal 1: Complete the projects approved in the 2006 Parks Bond
Acquire Bond Issue Properties
• Southwoods: Closed on property in March 2007; dedication held in September 2007;
design of the pedestrian walkway along NE 150th Street is underway; the sidewalk project
is in permitting and will be bid in late fall 2008.
• Hamlin/SPU property: Closed on property in November 2007.
• Kruckeberg Garden: Close on property in January 2008. Since February, the Kruckeberg
Botanic Garden Foundation has been operating and maintaining the property. Parking
improvements and the beginning of a master planning process will begin in late fall 2008.
Conduct Planning Efforts
• Citywide Field Improvements: Planning has begun on the first priority project, Richmond
Highlands. The project is currently at 30% design. City Staff met with user groups in
January and February 2008 to discuss priorities at other fields in Shoreline.
• Off-Leash Dog Area Study Group: The Study group has been meeting since July 2007 on
a bimonthly basis to review existing off-leash facilities in the region, finalize criteria for
selection, and review those criteria against all potential sites in Shoreline. A public
meeting with nearly 100 people was held on June 12, 2008. A second public meeting will
be held in October 2008, followed by a recommendation to the PRCS Board the same
month and City Council discussion in December.
• Trail Corridor Study Group: City Staff presented the findings of the Trail Corridor Study
Group to the City Council in the second quarter 2008. City Staff will be working with
design consultants to prepare designs for soft surface trails within parks and begin a
planning process for hard surface trails on surface streets.

Develop Park Plans/Designs
• Twin Ponds Synthetic Turf Field: A bid was issued on January 7, 2008 and award
approval given at the February 11th Council meeting to Precision Earthworks.
Construction began on April 14th. Minor work will be completed in July, and a dedication
is planned for August 2008.
• Richmond Beach Saltwater Park Phase I: The project went out to bid in June 2008, and
the bids were opened on July 16, 2008. Council is scheduled to authorize the contract
award in August. The construction timeframe will depend on the contractor’s schedule.
• Cromwell Park: The Master Plan approval and consultant contract amendment to
continue design for construction drawings was approved by the City Council on February
11, 2008. Schematic design continues, and design development will follow in the fourth
quarter 2008.
• Hamlin Park: Four public meetings were conducted on December 6, 2007, February 20,
2008, March 24, 2008 and June 17, 2008. The Park Board recommended approval of the
proposed master site plan on June 26, 2008. Council will receive the recommendation
and discuss the design at their July 21, 2008 meeting.
• Kruckeberg Garden: The selection process for a design consultant to assist the City with
a Master Plan for the site will begin in the 4th quarter of 2008. A temporary parking plan
is being developed for implementation this fall.
• Trail Corridors: The selection process for a design consultant to assist the City with OnStreet Trail Connectors will begin in the 3rd quarter of 2008.
Construct Prioritized Improvements
• Twin Ponds Synthetic Turf Field: Construction began on April 15, 2008. It is anticipated
that a dedication will occur in August 2008.
• Shoreline Center Tennis Court Lights: Construction is complete. The lights are on and
operational. New nets, poles and fencing were installed during construction. The courts
were also resurfaced in the summer of 2008.
• Trail Corridors: In July 2007, a new pedestrian crossing at the south Interurban
Trailhead and N. 145th Street was completed by the City of Seattle with $20,000 of
funding from the Parks Bond.
City Council Goal 2: Implement the Economic Development Strategic Plan
Implement Small Business Assistance Plan
Community Capital Development (CCD) continued to work on making new business contacts
through door-to-door visits and engaging more actively in networking events at the Chamber of
Commerce and other locations. Currently, CCD is in the process of hiring a new Small Business
Officer to be the designated Shoreline contractor. This Small Business Officer will replace Mary
Young, who left CCD in May, and two interim Business Officers who filled the position
subsequently. ECOSS continued to work with businesses to conduct on-site stormwater
education and audit businesses to determine eligibility for free low-flow toilets and other water
saving devices. They also completed delivery of all available chemical spill response kits, spill
plans and watershed maps to Shoreline business in the 2nd quarter.
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Work to Redevelop Aurora Square/Westminster
Although exploratory conversations were continued with the State of Washington Department of
Transportation (WADOT) and King County Metro, these conversations focused on potential
transit oriented development at the 192nd Metro Park and Ride Site, after redevelopment of the
WADOT site located in Aurora Square was deemed unfeasible. These conversations with
WADOT and King County Metro will continue in the coming quarters. Additional Aurora
Square redevelopment strategies and efforts are being placed on hold until a new Economic
Development Manager is hired.
Facilitate Planning for N 175th Street/Aurora Avenue N Properties
The South Wedges properties are now being addressed by staff handling the Aurora Corridor
Phase II project. Currently, Aurora Corridor staff are working with property owners on Right-ofWay acquisition.
Develop Ridgecrest Neighborhood Plan
The City Council held six meetings to discuss the Ridgecrest Planned Area 2 rezone. This
followed six meetings held by the Planning Commission to consider the same proposal, and three
meetings held in the neighborhood. Council formally adopted new Planned Area 2 zoning
regulations on March 31st, and adopted a modification to the Property Tax Exemption (PTE)
ordinance that would make the PTE available to a limited number of units in the Ridgecrest area
at the same meeting.
City Council Goal 3: Implement an affordable civic center/city hall project
Adopt Delivery Method, Public Process, and Schedule
The City Council adopted a design/build lease-to-own construction delivery method for the Civic
Center/City Hall facility. A programmed design/build schedule was subsequently created that
included a Council, public, and employee involvement process.
Select Development Team and Negotiate Agreement
The Civic Center/City Hall project team selected Opus NW/LMN Architects as the development
team in June 2007.
Finalize Design and Development Agreement
On March 26, 2008, the City signed the Civic Center Project Development Agreement and
forwarded the agreement to OPUS for signature. Opus Northwest has signed the development
agreement and has secured construction financing.
Construct City Hall
The layout of floor plans for City Hall has been completed. A basic furniture needs assessment
was also recently completed and the furniture acquisition process has begun. Gas lines have
been capped and a temporary gas service line has been installed for the Annex Building.
Temporary water service has also been installed. Power lines have been rerouted as well as
telephone lines. A new side sewer line has been installed for the new parking garage.
OPUS Northwest, L.L.C. was issued a Demolition Permit in May 2008 and a Site Development
Permit in June 2008. OPUS has forwarded the Phase II ESA to the Department of Ecology for
approval. Abatement of the AKC Auto garage and the “pan handle” of the Annex have begun
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with completion expected in July 2008. Mobilization and demolition will immediately follow.
Finally, the City Hall Groundbreaking Ceremony is scheduled for July 22, 2008.
City Council Goal 4: Complete the Aurora improvements from 165th to 205th Streets
including, but not limited to, sidewalks, drainage and transit
Finalize Preliminary Design and Environmental Review
On July 23, 2007, Council adopted the project’s Preferred Alternative and the Implementation
Strategies for the Aurora improvements from N 165th to N 205th Street. The National
Environmental Policy Act (NEPA) environmental documentation (discipline reports) was
submitted to the State and Federal Highway Administration (FHWA) for their review. FHWA
approved the NEPA documentation on December 28, 2007. The State Environmental Policy Act
(SEPA) process was completed in December 2007. The City’s SEPA Official issued a SEPA
Mitigated Determination of Non-Significance (MDNS) for the project.
Complete Final Design
Review of the 30% design documents for the N 165th to N 185th Street segment is complete.
Council was given a 30% design update by staff on May 5, 2008. The team’s design staff is
working towards 60% design, due to be submitted for staff review in September 2008. Staff will
schedule a 60% briefing for Council in October 2008.
Initiate Right-of-Way Acquisition
Right-of-way acquisition is solidly underway, with appraisals being completed and offers for
property, easements and other property interests being made. The first business to be relocated,
Unique Motors north of Walgreens, has moved to their new location and staff is working with
Car City Used Cars on their relocation. There are a few properties with complicated design
issues that have yet to be evaluated by the appraisal team, but progress is being made.
City Council Goal 5: Develop a comprehensive housing strategy
Finalize Alternative Strategies/Complete Draft Plan
During the 1st quarter of 2008, the Comprehensive Housing Strategy Citizen Advisory
Committee (CAC) completed its work and released its proposed Comprehensive Housing
Strategy to the public and the City Council.
Review and Adopt Final Strategies
On March 24, 2008 the Council held a public hearing, and adopted the Strategy.
Next Steps
The adopted strategy will be implemented following the work of the Southeast Neighborhoods
and Town Center Subarea Plans. In addition, work by Community Services staff will also result
in implementing portions of the adopted Strategy.
City Council Goal 6: Create an “environmentally sustainable community”
Develop an Environmental Sustainability Strategy
The City of Shoreline Environmental Sustainability Strategy is scheduled for adoption on July
14, 2008. Key accomplishments during the second quarter of 2008 include:
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•

The City Council held a public hearing on the proposed Strategy on April 14, 2008, and had
two discussion meetings on May 5 and June 16, 2008, which included Council review of the
document, public comment and staff edits made in response. Final edits and a conclusion
have been completed by staff and the document is ready for Council adoption on July 14.
A number of projects recommended or supported in the Strategy are moving forward,
including implementation of the Comprehensive Housing Strategy, updates to the City’s
stormwater regulations and standards, finalization of the urban forests assessments,
establishment of a transportation planning team within Public Works, and many others.

Complete Urban Forestry Assessment
The City Council approved a contract with Seattle Urban Nature (SUN) to provide habitat
mapping, vegetation surveys and management recommendations for Hamlin Park, South Woods,
Shoreview Park and Boeing Creek Park. Since the contract was signed in late 2006, SUN has
collected data in the field and from existing GIS maps to produce a GIS layer that delineates
existing habitat types throughout each of the four parks. Over the summer of 2007, SUN
conducted their survey in each of the habitat types throughout each of the four parks. SUN
analyzed the data and incorporated that data into a report that documents their findings, including
management recommendations developed for each of the four areas surveyed. SUN presented
their findings in a final Council presentation on May 27, 2008. The reports are being published
as well as being prepared for upload to the City’s website by the 3rd Quarter 2008.
Develop Options for a Green Street Demonstration Project
The Public Works Department is in the planning stage for a project in 2009. A consultant was
hired to develop three concept plans that would fit into neighborhood streets. Staff is currently
developing a program scope and neighborhood involvement process to design and construct a
demonstration project in 2009. This Green Works project will strive to demonstrate a “complete
street” concept that includes (to the extent practical) a street in a residential area that is designed
and operated to enable safe access for all users (pedestrians, bicyclists, and motorists of all ages
and abilities), and provides stormwater treatment prior to discharging it to local streams and
other surface water bodies. Stormwater will be managed through the use of natural drainage
systems in conjunction with pedestrian improvements and traffic calming.
Adopt Advanced Stormwater Standards for the Aurora Project Between N 165th Street and N
205th Street
The City’s design consultant, HDR Engineering, has submitted 30% design for the N 165th to N
185th Street segment of the Aurora Corridor project. 60% design will be submitted to the City
Council in October 2008, and will include elements taken from the “toolkit” of low-impact
developments. Staff discussed 30% design, LID elements, and the comprehensive stormwater
system for the project with the City Council in May of 2008, and will return to Council in
October to discuss 60% design, including more information on the stormwater elements.
Update Stormwater Code and Manual
The Department of Ecology’s NPDES Phase II Municipal Stormwater Permit became effective
for the City during the first quarter of 2007. This permit requires the City to
develop/implement/enforce a program to reduce pollutants in stormwater runoff from new
development, redevelopment, and construction site activities by August 2009.
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With help from a Department of Ecology grant, City Staff and a consultant have drafted a
revised stormwater code, are recommending the adoption of a new manual, and amendments to
the Development Code to meet this NPDES Permit requirements. Staff from Public Works
(Surface Water & Environmental Services), PADS, and the City Attorney’s office are currently
reviewing the draft changes. The changes to the Development Code are scheduled go to the
Planning Commission in August 2008, and staff will bring recommendations to the City Council
by the end of 2008.
Implement Mayor’s Climate Protection Agreement
The primary effort behind this goal element is to inventory the City’s global warming emissions
between 1990 and 2007. Toward this effort, staff is researching how to accurately measure
emission levels. City staff met with staff from the City of Seattle to learn about and assess their
method of completing a climate protection inventory. City staff also joined the International
Council for Local Environmental Initiatives (ICLEI), the international leader for municipal
implementation of climate protection, to obtain climate protection inventory software and
training. Shoreline staff has received an initial orientation to the software and attended a national
ICLEI conference for data collection and policy recommendations. Staff expects to hire extra
help to assist with the collection and input of inventory data in the 4th quarter of 2008.
City Council Goal 7: Provide safe and affordable transportation options to support land
use plans including walking, bicycling, transit and vehicular options
Develop Town Center Plan
The City is studying transition area requirements between commercial and single-family zoned
property. Integration of housing, environmental sustainability, and economic development
strategies, a land use/circulation plan, and form-based code will be key components. Drafts of
the subarea plan are projected for early 2009
Continue Construction of Priority Sidewalk Routes
• Fremont Avenue N (165th to 170th) is under construction with completion expected in
August 2008.
• N 192nd Street (Interurban Trail to Ashworth) is almost completed with design and
construction anticipated in the fall of 2008.
• Ashworth Avenue N (185th to 192nd) will be designed later this year for construction in
2009
Complete Neighborhood Traffic Action Plans and Continue Implementation
Meet with neighborhoods to identify priority issues:
• The City has held community meetings with Highland Terrace and Hillwood
neighborhoods to begin identifying priority neighborhood traffic issues.
• Host initial Neighborhood Traffic Action Plan kick-off meetings for Richmond
Highlands neighborhood in 3rd quarter 2008.
Form neighborhood advisory committee, develop plan recommendations:
• Actively working with Meridian Park and Parkwood Neighborhood Advisory
Committees to develop neighborhood plan recommendations.
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Form Neighborhood Advisory Committees for Hillwood and Highland Terrace
neighborhoods in 3rd quarter 2008 to begin development of plan recommendations.

Present plan recommendations to broader community, brief City Council:
• Host open houses for Ballinger, Parkwood, and Meridian Park neighborhoods to present
draft recommendations to respective residents.
Expand Local Transit Service and Develop Transit Element of Transportation Plan Update
The City is working to pursue grant funding for completion of the BAT improvements to Aurora
Avenue N from a variety of sources. Additionally, Council adopted Resolution 272, and staff
and Council have been advocating that Sound Transit include funding for the completion of the
improvements to the Aurora Corridor, as well as extend light rail to the county line as part of the
updated ST2 package. This is consistent with Council adopted Resolution 272. City staff is
actively participating in discussions with Metro regarding updates of short and long-range plans.
City staff is also participating in Community Transit discussions about BRT service on Aurora
Avenue N.
Staff has initiated the drafting of a process to update the City’s Transportation Master Plan,
which will include a transit plan for the City. It is anticipated that this update will last through
2009. Staff will brief the Council in late 2008 on the scope and process for developing the
Transportation Plan update.
Develop City-Wide Trail Connectors
A subcommittee of the PRCS Board, the citizen-based Trails Corridor Study Group, was formed
in the first quarter of 2007. The group has been meeting to identifying the best routes for
walking and hiking in major parks, identifying Interurban Trail connectors, identifying other
trails and suggested bike routes throughout Shoreline, and connections to other major trails like
the Burke Gilman Trail in Lake Forest Park and Seattle. The group is developing their
recommendations in the form of a report that will provide the Park Board with a prioritized list
of local connectors to be designed and constructed as part of the bond funding.
The Study Group has divided their work into two parts: In-Park Trail Connectors and On-Street
Trail Connectors. The On-Street Connectors study work has occurred in 2008 as part of a multidepartmental effort to develop a strategy for creating a more pedestrian friendly city. After the
PRCS Board reviews the report, a prioritized list of projects will be developed for design and
construction. The design of the In-Park and On-Street local connectors will begin in late 2008
with construction in 2009.
City Council Goal 8: Develop a Fircrest master plan in partnership with the State
Develop Agreement with State
DSHS completed its analysis of the Fircrest facilities and concluded that approximately 33 acres
of the campus can be considered excess property. DSHS also selected and retained the consulting
services of AHBL to assist in the preparation of the master plan.
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Complete Draft Plan
DSHS has envisioned that the master planning process will be completed in two phases. The
main purpose of Phase I was to define the potential uses of the excess property. Based on this,
DSHS identified four options for the Legislature to consider:
• Option 1 emphasizes the financial return to the State, i.e. multi-family housing, mixeduse development
• Option 2 emphasizes benefits to State operations, i.e. relocating State offices presently
operating out of rented space to State property
• Option 3 emphasizes benefits to the community, i.e. open space
• Recommended Hybrid Option – a mix of uses including governmental office, mixed-use,
public services, open space and mixed income housing as well as the replacement of the
“Y” nursing home buildings and adult training building with a new building creating
additional excess property while enhancing provision of services.
During the 2008 legislative session, the Legislature funded DSHS to complete the Fircrest
Master Plan using the Recommended Hybrid Option. The Legislature further stated that the
master plan must not prohibit the potential future development of the public health laboratory.
Review and Adopt Final Plan
Phase II will be the development of the master plan permit. DSHS estimates that Phase II will
occur between April 2008 and April 2009. Staff has met and been in correspondence with the
consultants working for DSHS. Staff and the consultants have discussed the expected level of
analysis for SEPA review. The Legislature is requiring committee reports from DSHS by
December 1, 2010.
City Council Goal 9: Increase emergency preparedness training and education
Develop Public Outreach Campaign
In 2008, the emphasis of the Public Outreach Campaign is on the Ready Neighborhood program,
which is designed to organize neighborhoods to identify their collective strengths and assets and
how they can be shared during a disaster. The Washington State Ready Neighborhood Trainer,
LuAn Johnson, presented at the annual blockwatch captains meeting on how to use this tool,
which supplemented the same training she gave in 2007 to CERT graduates. In addition, staff
members from the Community Services Division have taken the training and hope to assist in
organizing neighborhoods around this effort. Staff has begun working to have this cadre of
people begin organizing their own neighborhoods for the program.
To date approximately five neighborhoods have completed “Mapping their Neighborhoods”
exercises and are now classified as Ready Neighborhoods, and approximately 20 more have the
materials and hope to complete their mapping soon. Staff continues to recruit and train registered
disaster workers and have had several trainings with them. The most recent were on May 22nd
and June 12th 2008. The City and the Shoreline Fire Department also hosted a Get Ready
Shoreline event to promote individual and family preparedness on May 3, 2008 at Central
Market.
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Provide Emergency Power for Spartan Recreation Center Shelter
This project is now complete, with the generator in place and testing accomplished. In addition
to this facility, installation of an electrical switch in Shoreline-Lake Forest Park Senior Center so
a generator can be installed there to power up their kitchen is set for August 2008. Staff is also
looking into Shoreline becoming one of three cities that will store and maintain a large portable
generator that King County is obtaining through grant funding.
Conduct a Table Top and a Field Earthquake Preparedness Exercise
To practice and exercise information learned in federally mandated emergency management
trainings and stated in the Comprehensive Emergency Management Plan (CEMP), staff
participated in a the regional "Sound Shake 2008" exercise that occurred on March 5, 2008,
which simulated emergency response to an earthquake event in the Puget Sound region. The
Emergency Management Coordinator is also planning to hold a table top training exercise in the
fall of 2008.
Provide Federally Mandated Emergency Management Training
To date the City has trained all applicable staff in required National Incident Management
System training: NIMS 700 and 800, and ICS 100, 200, and 300. Many City, Fire and Police
staff also attended one of three classes in EOC/ICS Interface to better understand how the
functions of operational tactics in the field differ from the mission of the EOC of coordination
and policy.
Implement Hazard Mitigation Plan Priority Projects
The 28 Hazard Mitigation Plan (HMP) strategies have been incorporated into the applicable City
Department’s work plans. To date, 93% of the strategies have been completed and/or moved
into an on-going basis. The HMP progress on the mitigation strategies was updated for the
Emergency Management Council on April 4, 2008. The plan will expire in 2009 after being in
place for five years, and will be updated to ensure Shoreline remains eligible for reimbursement
of FEMA funding after incurring damages in a federally declared disaster. The process for this
update will begin in the fall of 2008 and will need to be completed before the current one expires
in September 2009.
City Council Goal 10: Increase opportunities for all residents, including our youth, to get
more involved in neighborhood safety and improvement programs
Increase Block Watches
The Shoreline Police Department, the City’s neighborhood program, and the City’s emergency
preparedness program continued to be in contact in the second quarter of 2008. Approximately
68 Block Watch brochures were sent to citizens interested in participating in this program, and
one new Block Watch was formed. The annual 10-week Citizen’s Police Academy was also
held March 20 – May 22 with 10 City of Shoreline residents attending. In the academy, citizens
gain a deeper understanding of crime prevention, policing and available police resources.
In addition to the Block Watch program, Shoreline Police provide a variety of other crime
prevention and safety programs. In the second quarter of 2008, Police volunteers made 111
vacation house checks, 35 park checks, and sent 20 letters to crime victims. Police volunteers
also made 100 phone calls in the Victim Call Back program. Articles in Currents included an
introduction of Chief Pingrey, information that home burglaries were on the rise, and free Crime
Prevention through Environmental Design (CPTED) surveys available. Police also presented
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crime prevention information to the public at two community festivals and to one senior group.
Police volunteers conducted seven CPTED surveys as a result of the article in May Currents.
Increase Participation in Adopt-a-Road program
In the first quarter of 2008, two additional groups signed up to perform litter pick up through the
Adopt-a-Road program.
Increase Publicity for Neighborhood Mini-Grants, Including Improvements and Safety
The May issue of Currents included a full page article with photos about Neighborhood and
Environmental Mini-Grants. One Neighborhood Mini-Grant for a joint project with the PTA and
Shoreline School District for playground equipment at Ridgecrest Elementary School was
approved by Council on May 27.
Provide Increased Focus on Youth Participation
Shoreline Police conducted outreach to youth with five presentations or special events at
elementary schools, one presentation with middle school youth, one high school job shadow, and
one presentation to a community college ESL class.
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