Memorandum
DATE:

January 17, 2008

TO:

Mayor and Council

FROM:

Robert L. Olander, City Manager

RE:

City Council Work Plan - Quarterly Update – 4th Quarter 2007

What follows is the fourth quarter 2007 update to the City Council work plan for 2007-2008.
City Council Goal 1: Complete the projects approved in the 2006 Parks Bond
Acquire Bond Issue Properties
• Southwoods: Closed on property in March 2007; dedication held in September 2007;
design of the pedestrian walkway along NE 150th Street is underway; the sidewalk project
will receive permits in early 2008 and be bid in March 2008.
• Hamlin/SPU property: Closed on property in November 2007.
• Kruckeberg Garden: City Council approved agreements in November 2007 and will close
on property in January 2008.
Conduct Planning Efforts
• Citywide Field Improvements: Planning has begun on the first priority project, Richmond
Highlands; City Staff will be meeting with user groups in January and February 2008 to
discuss priorities at other fields in Shoreline.
• Off-Leash Dog Area Study Group: The Study group has been meeting since July to
review existing off-leash facilities in the region, finalize criteria for selection and
recommend sites to the PRCS Board in the 3rd quarter of 2008.
• Trail Corridor Study Group: The Trail Corridor Study Group continues to meet to review
and identify trail improvements throughout the City including trail connectors in both
parks and on surface streets.
Develop Park Plans/Designs
• Twin Ponds Synthetic Turf Field: Design and permitting are complete; the project is
scheduled to bid on January 7, 2008; bid award approval is scheduled for the February
11, 2008 Council meeting.

•
•
•
•
•

Richmond Beach Saltwater Park Phase I: 60% construction documents are complete;
90% will be complete in February 2008; bid is anticipated to be in March/April 2008
with construction starting in June/July.
Cromwell Park: The Master Plan approval and consultant contract amendment to
continue design for construction drawings is scheduled for Council action on February
11, 2008.
Hamlin Park: The first public meeting for Hamlin Park improvements was December 6,
2007; two more community meetings are scheduled for February 20 and March 24, 2008.
Kruckeberg Garden: The selection process for a design consultant to assist the City with
a Master Plan for the site will begin in the 1st quarter of 2008.
Trail Corridors: The selection process for a design consultant to assist the City with OnStreet Trail Connectors will begin in the 1st quarter of 2008.

Construct Prioritized Improvements
• Twin Ponds Synthetic Turf Field: It is anticipated that construction will begin in the
spring of 2008 reopening in September 2008.
• Shoreline Center Tennis Court Lights: Construction began on October 15, 2007 and is
estimated to be complete in February 2008.
• Trail Corridors: In July 2007, a new pedestrian crossing at the south Interurban Trailhead
and N. 145th Street was completed by the City of Seattle with $20,000 of funding from
the Parks Bond.
City Council Goal 2: Implement the Economic Development Strategic Plan
Implement Small Business Assistance Plan
Community Capital Development has been making new business contacts through door-to-door
visits and engaged more actively in networking events at the Chamber of Commerce and other
locations. One new loan application has been received. The monthly schedule of training classes
for 2008 has been finalized. ECOSS is working with businesses by delivering chemical spill
response kits, spill plans and watershed maps while simultaneously conducting on-site
stormwater education. They are also auditing businesses to determine eligibility for free lowflow toilets and other water saving devices.
Work to Redevelop Aurora Square/Westminster
In this past quarter, exploratory conversations have continued with the State of Washington
Department of Transportation, King County, and the manager of the Joshua Green properties.
Facilitate Planning for N 175th Street/Aurora Avenue N Properties
For the South Wedges properties, we are still talking with property owners to anticipate the
impacts of future Aurora Avenue construction work and to facilitate discussions among them.
This has entered a formal stage of the Aurora Corridor Phase II project.
Develop Ridgecrest Neighborhood Plan
The Planning Commission has reviewed a proposal for zoning changes in Ridgecrest, which are
scheduled to be presented to the City Council in January of 2008. Council will also be asked to
consider expansion of Property Tax Exemption program in this area.
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City Council Goal 3: Implement an affordable civic center/city hall project
Adopt Delivery Method, Public Process, and Schedule
The City Council has adopted a design/build lease-to-own construction delivery method for the
Civic Center/City Hall facility. A programmed design/build schedule has been created that
includes a Council, public, and employee process during the RFQ /RFP schedule.
Select Development Team and Negotiate Agreement
The Civic Center/City Hall project team has completed the RFQ/RFP process, and a successful
development firm, Opus NW/LMN Architects, was selected in June 2007. The City completed
the pre-development agreement process with Opus NW and LMN Architects in July 2007.
Finalize Design and Development Agreement
The Civic Center/City Hall Project team and Opus NW completed design development
documents to 30% of design and presented to the City Council a completed Guaranteed
Maximum Price (GMP) of 28 million dollars. Council has authorized the City Manager to enter
into a construction development agreement with a Not to Exceed total project cost of 30.55
million dollars. Next steps include completing the final Space Plan analysis and taking the
current design documents to 60%, 90% and final design documents. Plans submittals are
expected to begin in January 2008 for permitting and construction of the new Civic Center/City
Hall facility is expected to begin on schedule.
City Council Goal 4: Complete the Aurora improvements from 165th to 205th Streets
including, but not limited to, sidewalks, drainage and transit
Finalize Preliminary Design and Environmental Review
On July 23, 2007, Council adopted the project’s Preferred Alternative and the Implementation
Strategies for the Aurora improvements from N 165th to N 205th Street. The National
Environmental Policy Act (NEPA) environmental documentation (discipline reports) was
submitted to the State and Federal Highway Administration (FHWA) for their review. FHWA
approved the NEPA documentation on December 28, 2007. The State Environmental Policy Act
(SEPA) process was completed in December 2007. The comment period ended December 12,
2007 and two timely comment letters were received. The City’s SEPA Official issued a SEPA
Mitigated Determination of Non-Significance (MDNS) for the project.
Complete Final Design
Staff has chosen HDR to be the consultant that will finish preliminary engineering (to 30%
design), and a contract has been executed with HDR to complete preliminary design (N 165th to
N 205th Streets) and then complete final design for N 165th to N 185th Streets. The bulk of the
field survey is complete and HDR is working on the right of way acquisition plan and the
channelization plan. Both documents will be submitted to the Washington State Department of
Transportation for their approval.
Initiate Right-of-Way Acquisition
The project’s right-of-way consultant, Universal Field Services, was approved by Council on
September 10, 2007, and they have been working on acquisition policies and procedures. They
have also started discussions with property owners and have completed the required project
relocation plan.
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City Council Goal 5: Develop a comprehensive housing strategy
Finalize Alternative Strategies/Complete Draft Plan
During the fourth quarter of 2007, the Comprehensive Housing Strategy Citizen Advisory
Committee (CAC) met bi-weekly in September and October, then once in November. In
October, the CAC shared its draft findings, conclusions and strategies with the public in a wellattended open house on October 9, 2007. The Committee subsequently reviewed its
recommendations at its October 23rd meeting, and then offered staff direction for report
development. The CAC reviewed the draft report at its November meeting and provided
additional direction to staff to revise the draft. At their January 2, 2008 meeting, the CAC will
meet again and is scheduled to adopt the final report for transmission to the Council.
Review and Adopt Final Strategies
The City Council will review the Committee’s final report at their February 19, 2008 Council
meeting.
City Council Goal 6: Create an “environmentally sustainable community”
Develop an Environmental Sustainability Strategy
The City of Shoreline Environmental Sustainability Strategy is close to completion. Key
accomplishments during the fourth quarter include:
• Two Community Conversations were hosted for public input on October 11th and November
14th. Draft goals, indicators to track progress, recommended actions and decision making
tools were presented and discussed with approximately 30 community members. The
comments gathered at these meetings will be incorporated into the Proposed Environmental
Sustainability Strategy scheduled for Council and public review in mid-March.
• The following is a summary of work this quarter and documents created by AHBL and
reviewed by staff:
1) Community Conversations: Presentation materials for the community conversations were
provided to Council following the public meetings and are available on the City’s Goal 6
webpage together with a summary of public input received.
2) Sustainability Program Elements and Profiles Memo - submitted in November ‘07, this
document includes a draft mission statement to establish the purview of responsibilities
the City would commit to undertake as well as ten “Guiding Principles with High-level
Goals”.
3) Sustainability Measurement and Tracking Memo - submitted in November ‘07, this
memo details specific objectives that the city could use to track progress in the four
prioritized categories of energy, waste management, sustainable development, and
ecosystem conservation and management, as well as identifying indicators, assessment
systems and performance targets.
• Next steps – City staff and the consultant team will present the key elements of the proposed
environmental sustainability strategy to City Council in January to check in with Council on
the shape and direction identified for the strategy. Following this presentation the Council’s
comments, Community Conversation input and work to date will be integrated into a
cohesive Environmental Sustainability Strategy for review and adoption by May 2008.
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Complete Urban Forestry Assessment
The City Council approved a contract with Seattle Urban Nature (SUN) to provide habitat
mapping, vegetation surveys and management recommendations for Hamlin Park, South Woods,
Shoreview Park and Boeing Creek Park. Since the contract was signed in late 2006, SUN has
collected data in the field and from existing GIS maps to produce a GIS layer that delineates
existing habitat types throughout each of the four parks. Over the summer 2007, SUN conducted
their survey in each of the habitat types throughout each of the four parks. SUN analyzed the
data and incorporated that data into a report that documents their findings, including
management recommendations developed for each of the four areas surveyed. SUN will present
their findings in a final council presentation in February/March 2008.
Develop Options for a Green Street Demonstration Project
The Public Works Department is in the planning stage for a project in 2008. A consultant has
been hired to develop up to four concept plans that would fit into neighborhood streets. This
Green Works project will strive to demonstrate a “complete street” concept that includes (to the
extent practical) a complete street in a residential area that is designed and operated to enable
safe access for all users (pedestrians, bicyclists, and motorists of all ages and abilities), and to
provide stormwater treatment prior to discharging it to local streams and other surface water
bodies. Stormwater will be managed through the use of natural drainage systems in conjunction
with pedestrian improvements and traffic calming.
Adopt Advanced Stormwater Standards for the Aurora Project Between N 165th Street and N
205th Street
A natural stormwater system toolkit has been created to use on the project that includes:
stormwater planter boxes, tree box filters, bioretention swale medians, and porous sidewalk.
Final design in 2008 will incorporate the toolkit into the project.
Update Stormwater Management Plan
Through a Request for Qualifications (RFQ) for consultant services, staff has selected a firm to
assist with the update, and a preliminary scope of work has been developed. Public Works Staff
has received a $75,000 grant from the Department of Ecology to help fund this project that was
approved by Council.
The Department of Ecology’s NPDES Phase II Municipal Stormwater Permit became effective
for the City during the first quarter (February 16) of 2007. Surface Water and Environmental
Service (SWES) staff have evaluated the requirements of the permit in relation to code revisions.
SWES staff are currently conducting a programmatic needs assessment in relation to the permit
requirements. This permit requires the City to develop/implement/enforce a program to reduce
pollutants in stormwater runoff from new development, redevelopment, and construction site
activities by August 2009. Over the next 14 months, staff will be proposing changes to the
stormwater code and holding a public forum on the issues. Staff will bring recommendations to
the City Council by the end of 2008.
Implement Mayor’s Climate Protection Agreement
The primary effort behind this goal element is to inventory the City’s global warming emissions
between 1990 and 2007. Toward this effort, staff is researching how to accurately measure
emission levels. City staff met with staff from the City of Seattle to learn about and assess their
method of completing a climate protection inventory. City staff also joined the International
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Council for Local Environmental Initiatives (ICLEI), the international leader for municipal
implementation of climate protection, to obtain climate protection inventory software and
training.
Shoreline staff has received an initial orientation to the software and expect to receive additional
training in the 1st quarter of 2008 to help define the inventory data for collection. In addition, a
series of water quality focus groups and an interactive polling session will be conducted in 2008
with the cities of Bellevue, Redmond and Kirkland.
Beyond the task of conducting these emissions inventories, the City is involved with numerous
initiatives to implement this agreement, including capital projects such as the Interurban Trail,
Aurora Corridor, and Priority Sidewalks, recycling events, the Environmental Mini-Grant
Program, the recent purchase of two hybrid vehicles for the City’s fleet, form-based code
development, participation in King County’s Commute Trip Reduction program, membership in
a coalition of cities developing bio-diesel use for city fleets, and open space preservation and
enhancement. Additionally, in support of the “No-Idle Zone” pilot program to reduce emissions
from vehicle idling, City trucks with flashing light bars have been retrofitted with additional
batteries.
City Council Goal 7: Provide safe and affordable transportation options to support land
use plans including walking, bicycling, transit and vehicular options
Develop Town Center Plan
The Council adopted Phase 1 of the Town Center Subarea Plan in October 2007. The Planning
Department is initiating a Phase 2 - Town Center Subarea Plan to begin developing an urban
design between N. 175th Street, N. 180th Street, Aurora Avenue N., and Midvale Avenue N.
Meanwhile, the City will study transition area requirements between commercial and residential
zoned property. A community involvement process is being designed as well as possible
integration of housing and sustainability strategies. Phase 2 is projected to continue through 2008
with adoption of a subarea plan and code amendments.
Continue Construction of Priority Sidewalk Routes
• 2007 – Construction is completed on both 25th Ave NE and Dayton Ave N. The
Contractor only has clean-up and punchlist items remaining on both routes
• 2008 – Staff is moving forward with design and community involvement for the 2008
priority routes. These include Fremont Avenue N (design and community involvement
completed in 2007), Ashworth Avenue N from N 185th Street to N 192nd Street, and N
192nd Street from the Interurban Trail to Ashworth Avenue N.
Complete Neighborhood Traffic Action Plans and Continue Implementation
Meet with Neighborhoods to Identify Priority Issues:
• The City has held community meetings with Meridian Park and Parkwood
Neighborhoods to begin identifying neighborhood traffic issues.
• Meetings will be scheduled for Highland Terrace and Hillwood neighborhoods in the first
quarter of 2008.
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Form Neighborhood Advisory Committee, Develop plan recommendations:
• Actively working with Ballinger Neighborhood Advisory Committee to develop
neighborhood plan recommendations.
• Form Neighborhood Advisory Committees for Meridian Park and Parkwood
neighborhoods, and begin development of plan recommendations.
Present plan recommendations to broader community, brief City Council:
• City Council briefed in February 2007 on completed North City, Ridgecrest, and
Briarcrest plans.
• Draft recommendations presented to Echo Lake Neighborhood in April 2007 and
Westminster Neighborhood in November 2007.
• City anticipates presentation to City Council in early 2008 to provide NTAP program
update and presentation of Westminster and Ballinger Neighborhood Plan
recommendations.
Expand Local Transit Service
The City is working with King County Metro and the City of Seattle to pursue grant funding for
Bus Rapid Transit (BRT) service and infrastructure on Aurora Avenue N. This grant application
is through FTA and will request up to $75 million for the entire Aurora Corridor (Aurora Village
Transit Center to downtown Seattle). City staff participates in discussions with Metro regarding
updates of short and long-range plans. City staff also participates in Community Transit
discussions about BRT service on State Route 99 (Aurora Avenue). The City, in conjunction
with the City of Seattle, has submitted a proposal for a Speed and Reliability Service Partnership
to Metro. If approved, this partnership would result in an additional 5,000 service hours for
transit service on routes that serve Shoreline and Seattle.
Develop City-Wide Trail Connectors
A subcommittee of the PRCS Board, the citizen-based Trails Corridor Study Group, was formed
in the first quarter of 2007. The group has been meeting to identifying the best routes for
walking and hiking in major parks, identifying Interurban Trail connectors, identifying other
trails and suggested bike routes throughout Shoreline, and connections to other major trails like
the Burke Gilman Trail in Lake Forest Park and Seattle. The group is developing their
recommendations in the form of a report that will provide the Park Board with a prioritized list
of local connectors to be designed and constructed as part of the bond funding.
The Study Group has divided their work into two parts: In-Park Trail Connectors and On-Street
Trail Connectors. The Trails Corridor Study Group held a public meeting on October 22nd to
solicit comments from the community about the In-Park trail connectors, and has focused their
attention in 2007 on In-Park Connectors. The On-Street Connectors study work will occur in
2008 as part of a multi-departmental effort to develop a strategy for creating a more pedestrian
friendly city. After the PRCS Board reviews the report, a prioritized list of projects will be
developed for design and construction. The design of the In-Park and On-Street local connectors
will begin in 2008 with construction in 2009.
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City Council Goal 8: Develop a Fircrest master plan in partnership with the State
Develop Agreement with State
DSHS completed its analysis of the Fircrest facilities and concluded that approximately 33 acres
of the campus can be considered excess property. DSHS also selected and retained the
consulting services of AHBL to assist in the preparation of the Master Plan. Staff met with the
DSHS project manager, Ed Valbert, and the AHBL project manager, Julia Walton, on September
11, 2007 to discuss the proposed phases of the State’s master planning process.
The Council and Planning Commission met on September 24, 2007 to provide DSHS with input
regarding the Highest and Best Use of the excess property in regards to community benefits.
Two Open Houses (October 10th and November 8th) were hosted by DSHS to solicit public input
on potential future land uses for the excess property. The open houses were well attended.
DSHS has received a lot of public comments regarding the future uses of the property. All
comments received prior to finalizing the report will be included in the submission to the
Legislature.
DSHS envisions that the master planning process will be completed in two phases. The main
purpose of Phase I is to define the potential uses of the excess property to be included in a report
to the State Legislature in January 2008. The State Legislature will then be able to use this
information to provide direction to DSHS in terms of what future uses should be included in the
Master Plan Permit. Phase II will be the development of the Master Plan Permit per the direction
given by the State Legislature in the 2008 Session. Phase II is expected to occur between
March/April 2008 to March/April 2009.
Complete Draft Plan
Phase I of the Master Plan is under development by the State. DSHS has identified three draft
options:
• Option 1 emphasizes the financial return to the State, i.e. multi-family housing, mixeduse development.
• Option 2 emphasizes benefits to State operations, i.e. relocating State offices presently
operating out of rented space to State property.
• Option 3 emphasizes benefits to the community, i.e. open space.
The Legislature could choose one of the three options, or could develop a preferred alternative
using desired components from each or could direct DSHS to look at additional uses. Once the
final options report is completed and presented to the Legislature, staff will review the report and
brief Council on the options and findings via a Council briefing memo.
Review and Adopt Final Plan
Phase II of the Master Plan is the preparation and submittal of a Master Plan permit application
to the City based on the Legislature’s direction. The State would like to have a Master Plan
permit approved by March/April 2009.
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City Council Goal 9: Increase emergency preparedness training and education
Develop Public Outreach Campaign
Staff has delivered all three community-wide education programs for 2007 (February 8, April 16,
and September 25, 2007.) and participated in two Safety Fairs in 2007, one in April and another
in September. The Ready Neighborhood program has also been initiated, as the Emergency
Management Coordinator and Neighborhood Coordinator met with several neighborhoods to
help them implement the program. Additional training in this will be provided to Blockwatch
Captains at their annual meeting in February 2008. The Ready Business program has also begun
with presentations to the Chamber of Commerce and Rotary. Three Ready Business
presentations were given in the months of April, May and June 2007. Community Emergency
Response Team (CERT) classes graduated a class of CERT trained community members in April
2007, with a second class held in October 2007. Staff has recruited approximately 60 CERT
graduates to volunteer in the Ready Neighborhood program, to provide public information
dissemination, and help with shelter management and vulnerable population outreach before and
after an emergency.
Provide Emergency Power for Spartan Recreation Center Shelter
This project is now complete, with the generator in place and testing accomplished. The
generator was also utilized in the citywide Earthquake Training Exercise held May 30, 2007. In
addition to this facility, the Emergence Management Coordinator has been negotiating for the
allocation of grant funding to provide for the installation of a generator switch to be installed in
the Shoreline-Lake Forest Park Senior Center. The grant award will take place in early 2008, and
we have been notified that our facility is being highly considered as it was one of a very few
facilities to pass the inspection process.
Conduct a Table Top and a Field Earthquake Preparedness Exercise
To practice and exercise information learned in federally mandated emergency management
trainings and stated in the Emergency Operations Plan, staff participated in a table top exercise
for a train derailment conducted jointly with the City of Edmonds and Snohomish County on
September 5, 2007. The next exercise will be the regional "Sound Shake 2008", which will
occur on March 5, 2008.
Provide Federally Mandated Emergency Management Training
To date, the city has trained all applicable staff in required National Incident Management
System training: NIMS 700 and 800, and ICS 100 and 200, with classes for new staff being
offered in January 2008. The city leadership staff who will work in the Emergency Operations
Center when it is activated also attended an ICS 300 class on June 25 and 26, 2007. All other
staff will complete this class by the end of 2008. Several staff members were also sent to
Earthquake Response and Recovery classes in Emmitsburg, Maryland.
Implement Hazard Mitigation Plan Priority Projects
The 28 Hazard Mitigation Plan (HMP) strategies have been incorporated into the applicable City
Department’s work plans. To date, 79% of the strategies have been completed and/or moved
into an on-going basis. Staff anticipates reaching 96% completion/on-going status by early
2008. The HMP was updated for the Emergency Management Council on November 2, 2007.
The plan will expire in 2009 after being in place for 5 years, and will be updated to ensure
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Shoreline remains eligible for reimbursement of FEMA funding after incurring damages in a
federally declared disaster.
City Council Goal 10: Increase opportunities for all residents, including our youth, to get
more involved in neighborhood safety and improvement programs
Increase Block Watches
The Shoreline Police Department, the City’s neighborhood program, and the City’s emergency
preparedness program continued to be in contact in the fourth quarter of 2008. Approximately
56 Block Watch brochures were sent to citizens interested in participating in this program. Two
new Block Watches were formed.
In addition to the Block Watch program, Shoreline Police provide a variety of other crime
prevention and safety programs. In the fourth quarter, Police officers promoted crime prevention
and safety at one community event. Police volunteers made 103 vacation house checks, 59 park
checks, and sent 146 letters to crime victims. Police volunteers also made 143 phone calls in the
Victim Call Back program and signed up an additional 14 businesses in Merchant Alert in North
City, in addition to the 50 merchants signed up last quarter. Articles in Currents included
Holiday Safety Tips, Anti Auto-Theft Tips and Memory Impaired Assistance Program
introduction.
Shoreline Police continue to develop new programs in response to community needs. The
Memory Impaired Assistance Program (MIAP) was kicked off in December to assist with
returning residents who wander back to their homes.
Increase Participation in Adopt-a-Road program
In the fourth quarter of 2007, there were no additional sign ups to perform litter pick up.
Increase Publicity for Neighborhood Mini-Grants, Including Improvements and Safety
On October 22 City Council approved three Neighborhood Mini-Grant projects focusing on
neighborhood identity (neighborhood signs and banners) and community building (neighborhood
carnival). Two of these projects will carry over to 2008.
Provide Increased Focus on Youth Participation
• This quarter, Shoreline Police worked with three elementary schools on safety patrol and
traffic issues, met with high school representatives and community members on offcampus vandalism, smoking and litter issues.
• Three new potential Police Explorers were interviewed.
• Four Shoreline officers have been trained and certified to conduct child car seat safety
checks; the officers are available to assist individuals and provided five car seat checks
this quarter.
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Memorandum
DATE:

January 17, 2008

TO:

Mayor and Council

FROM:

Robert L. Olander, City Manager

RE:

City Council Work Plan - Quarterly Update – 4th Quarter 2007

What follows is the fourth quarter 2007 update to the City Council work plan for 2007-2008.
City Council Goal 1: Complete the projects approved in the 2006 Parks Bond
Acquire Bond Issue Properties
• Southwoods: Closed on property in March 2007; dedication held in September 2007;
design of the pedestrian walkway along NE 150th Street is underway; the sidewalk project
will receive permits in early 2008 and be bid in March 2008.
• Hamlin/SPU property: Closed on property in November 2007.
• Kruckeberg Garden: City Council approved agreements in November 2007 and will close
on property in January 2008.
Conduct Planning Efforts
• Citywide Field Improvements: Planning has begun on the first priority project, Richmond
Highlands; City Staff will be meeting with user groups in January and February 2008 to
discuss priorities at other fields in Shoreline.
• Off-Leash Dog Area Study Group: The Study group has been meeting since July to
review existing off-leash facilities in the region, finalize criteria for selection and
recommend sites to the PRCS Board in the 3rd quarter of 2008.
• Trail Corridor Study Group: The Trail Corridor Study Group continues to meet to review
and identify trail improvements throughout the City including trail connectors in both
parks and on surface streets.
Develop Park Plans/Designs
• Twin Ponds Synthetic Turf Field: Design and permitting are complete; the project is
scheduled to bid on January 7, 2008; bid award approval is scheduled for the February
11, 2008 Council meeting.

•
•
•
•
•

Richmond Beach Saltwater Park Phase I: 60% construction documents are complete;
90% will be complete in February 2008; bid is anticipated to be in March/April 2008
with construction starting in June/July.
Cromwell Park: The Master Plan approval and consultant contract amendment to
continue design for construction drawings is scheduled for Council action on February
11, 2008.
Hamlin Park: The first public meeting for Hamlin Park improvements was December 6,
2007; two more community meetings are scheduled for February 20 and March 24, 2008.
Kruckeberg Garden: The selection process for a design consultant to assist the City with
a Master Plan for the site will begin in the 1st quarter of 2008.
Trail Corridors: The selection process for a design consultant to assist the City with OnStreet Trail Connectors will begin in the 1st quarter of 2008.

Construct Prioritized Improvements
• Twin Ponds Synthetic Turf Field: It is anticipated that construction will begin in the
spring of 2008 reopening in September 2008.
• Shoreline Center Tennis Court Lights: Construction began on October 15, 2007 and is
estimated to be complete in February 2008.
• Trail Corridors: In July 2007, a new pedestrian crossing at the south Interurban Trailhead
and N. 145th Street was completed by the City of Seattle with $20,000 of funding from
the Parks Bond.
City Council Goal 2: Implement the Economic Development Strategic Plan
Implement Small Business Assistance Plan
Community Capital Development has been making new business contacts through door-to-door
visits and engaged more actively in networking events at the Chamber of Commerce and other
locations. One new loan application has been received. The monthly schedule of training classes
for 2008 has been finalized. ECOSS is working with businesses by delivering chemical spill
response kits, spill plans and watershed maps while simultaneously conducting on-site
stormwater education. They are also auditing businesses to determine eligibility for free lowflow toilets and other water saving devices.
Work to Redevelop Aurora Square/Westminster
In this past quarter, exploratory conversations have continued with the State of Washington
Department of Transportation, King County, and the manager of the Joshua Green properties.
Facilitate Planning for N 175th Street/Aurora Avenue N Properties
For the South Wedges properties, we are still talking with property owners to anticipate the
impacts of future Aurora Avenue construction work and to facilitate discussions among them.
This has entered a formal stage of the Aurora Corridor Phase II project.
Develop Ridgecrest Neighborhood Plan
The Planning Commission has reviewed a proposal for zoning changes in Ridgecrest, which are
scheduled to be presented to the City Council in January of 2008. Council will also be asked to
consider expansion of Property Tax Exemption program in this area.
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City Council Goal 3: Implement an affordable civic center/city hall project
Adopt Delivery Method, Public Process, and Schedule
The City Council has adopted a design/build lease-to-own construction delivery method for the
Civic Center/City Hall facility. A programmed design/build schedule has been created that
includes a Council, public, and employee process during the RFQ /RFP schedule.
Select Development Team and Negotiate Agreement
The Civic Center/City Hall project team has completed the RFQ/RFP process, and a successful
development firm, Opus NW/LMN Architects, was selected in June 2007. The City completed
the pre-development agreement process with Opus NW and LMN Architects in July 2007.
Finalize Design and Development Agreement
The Civic Center/City Hall Project team and Opus NW completed design development
documents to 30% of design and presented to the City Council a completed Guaranteed
Maximum Price (GMP) of 28 million dollars. Council has authorized the City Manager to enter
into a construction development agreement with a Not to Exceed total project cost of 30.55
million dollars. Next steps include completing the final Space Plan analysis and taking the
current design documents to 60%, 90% and final design documents. Plans submittals are
expected to begin in January 2008 for permitting and construction of the new Civic Center/City
Hall facility is expected to begin on schedule.
City Council Goal 4: Complete the Aurora improvements from 165th to 205th Streets
including, but not limited to, sidewalks, drainage and transit
Finalize Preliminary Design and Environmental Review
On July 23, 2007, Council adopted the project’s Preferred Alternative and the Implementation
Strategies for the Aurora improvements from N 165th to N 205th Street. The National
Environmental Policy Act (NEPA) environmental documentation (discipline reports) was
submitted to the State and Federal Highway Administration (FHWA) for their review. FHWA
approved the NEPA documentation on December 28, 2007. The State Environmental Policy Act
(SEPA) process was completed in December 2007. The comment period ended December 12,
2007 and two timely comment letters were received. The City’s SEPA Official issued a SEPA
Mitigated Determination of Non-Significance (MDNS) for the project.
Complete Final Design
Staff has chosen HDR to be the consultant that will finish preliminary engineering (to 30%
design), and a contract has been executed with HDR to complete preliminary design (N 165th to
N 205th Streets) and then complete final design for N 165th to N 185th Streets. The bulk of the
field survey is complete and HDR is working on the right of way acquisition plan and the
channelization plan. Both documents will be submitted to the Washington State Department of
Transportation for their approval.
Initiate Right-of-Way Acquisition
The project’s right-of-way consultant, Universal Field Services, was approved by Council on
September 10, 2007, and they have been working on acquisition policies and procedures. They
have also started discussions with property owners and have completed the required project
relocation plan.
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City Council Goal 5: Develop a comprehensive housing strategy
Finalize Alternative Strategies/Complete Draft Plan
During the fourth quarter of 2007, the Comprehensive Housing Strategy Citizen Advisory
Committee (CAC) met bi-weekly in September and October, then once in November. In
October, the CAC shared its draft findings, conclusions and strategies with the public in a wellattended open house on October 9, 2007. The Committee subsequently reviewed its
recommendations at its October 23rd meeting, and then offered staff direction for report
development. The CAC reviewed the draft report at its November meeting and provided
additional direction to staff to revise the draft. At their January 2, 2008 meeting, the CAC will
meet again and is scheduled to adopt the final report for transmission to the Council.
Review and Adopt Final Strategies
The City Council will review the Committee’s final report at their February 19, 2008 Council
meeting.
City Council Goal 6: Create an “environmentally sustainable community”
Develop an Environmental Sustainability Strategy
The City of Shoreline Environmental Sustainability Strategy is close to completion. Key
accomplishments during the fourth quarter include:
• Two Community Conversations were hosted for public input on October 11th and November
14th. Draft goals, indicators to track progress, recommended actions and decision making
tools were presented and discussed with approximately 30 community members. The
comments gathered at these meetings will be incorporated into the Proposed Environmental
Sustainability Strategy scheduled for Council and public review in mid-March.
• The following is a summary of work this quarter and documents created by AHBL and
reviewed by staff:
1) Community Conversations: Presentation materials for the community conversations were
provided to Council following the public meetings and are available on the City’s Goal 6
webpage together with a summary of public input received.
2) Sustainability Program Elements and Profiles Memo - submitted in November ‘07, this
document includes a draft mission statement to establish the purview of responsibilities
the City would commit to undertake as well as ten “Guiding Principles with High-level
Goals”.
3) Sustainability Measurement and Tracking Memo - submitted in November ‘07, this
memo details specific objectives that the city could use to track progress in the four
prioritized categories of energy, waste management, sustainable development, and
ecosystem conservation and management, as well as identifying indicators, assessment
systems and performance targets.
• Next steps – City staff and the consultant team will present the key elements of the proposed
environmental sustainability strategy to City Council in January to check in with Council on
the shape and direction identified for the strategy. Following this presentation the Council’s
comments, Community Conversation input and work to date will be integrated into a
cohesive Environmental Sustainability Strategy for review and adoption by May 2008.
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Complete Urban Forestry Assessment
The City Council approved a contract with Seattle Urban Nature (SUN) to provide habitat
mapping, vegetation surveys and management recommendations for Hamlin Park, South Woods,
Shoreview Park and Boeing Creek Park. Since the contract was signed in late 2006, SUN has
collected data in the field and from existing GIS maps to produce a GIS layer that delineates
existing habitat types throughout each of the four parks. Over the summer 2007, SUN conducted
their survey in each of the habitat types throughout each of the four parks. SUN analyzed the
data and incorporated that data into a report that documents their findings, including
management recommendations developed for each of the four areas surveyed. SUN will present
their findings in a final council presentation in February/March 2008.
Develop Options for a Green Street Demonstration Project
The Public Works Department is in the planning stage for a project in 2008. A consultant has
been hired to develop up to four concept plans that would fit into neighborhood streets. This
Green Works project will strive to demonstrate a “complete street” concept that includes (to the
extent practical) a complete street in a residential area that is designed and operated to enable
safe access for all users (pedestrians, bicyclists, and motorists of all ages and abilities), and to
provide stormwater treatment prior to discharging it to local streams and other surface water
bodies. Stormwater will be managed through the use of natural drainage systems in conjunction
with pedestrian improvements and traffic calming.
Adopt Advanced Stormwater Standards for the Aurora Project Between N 165th Street and N
205th Street
A natural stormwater system toolkit has been created to use on the project that includes:
stormwater planter boxes, tree box filters, bioretention swale medians, and porous sidewalk.
Final design in 2008 will incorporate the toolkit into the project.
Update Stormwater Management Plan
Through a Request for Qualifications (RFQ) for consultant services, staff has selected a firm to
assist with the update, and a preliminary scope of work has been developed. Public Works Staff
has received a $75,000 grant from the Department of Ecology to help fund this project that was
approved by Council.
The Department of Ecology’s NPDES Phase II Municipal Stormwater Permit became effective
for the City during the first quarter (February 16) of 2007. Surface Water and Environmental
Service (SWES) staff have evaluated the requirements of the permit in relation to code revisions.
SWES staff are currently conducting a programmatic needs assessment in relation to the permit
requirements. This permit requires the City to develop/implement/enforce a program to reduce
pollutants in stormwater runoff from new development, redevelopment, and construction site
activities by August 2009. Over the next 14 months, staff will be proposing changes to the
stormwater code and holding a public forum on the issues. Staff will bring recommendations to
the City Council by the end of 2008.
Implement Mayor’s Climate Protection Agreement
The primary effort behind this goal element is to inventory the City’s global warming emissions
between 1990 and 2007. Toward this effort, staff is researching how to accurately measure
emission levels. City staff met with staff from the City of Seattle to learn about and assess their
method of completing a climate protection inventory. City staff also joined the International
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Council for Local Environmental Initiatives (ICLEI), the international leader for municipal
implementation of climate protection, to obtain climate protection inventory software and
training.
Shoreline staff has received an initial orientation to the software and expect to receive additional
training in the 1st quarter of 2008 to help define the inventory data for collection. In addition, a
series of water quality focus groups and an interactive polling session will be conducted in 2008
with the cities of Bellevue, Redmond and Kirkland.
Beyond the task of conducting these emissions inventories, the City is involved with numerous
initiatives to implement this agreement, including capital projects such as the Interurban Trail,
Aurora Corridor, and Priority Sidewalks, recycling events, the Environmental Mini-Grant
Program, the recent purchase of two hybrid vehicles for the City’s fleet, form-based code
development, participation in King County’s Commute Trip Reduction program, membership in
a coalition of cities developing bio-diesel use for city fleets, and open space preservation and
enhancement. Additionally, in support of the “No-Idle Zone” pilot program to reduce emissions
from vehicle idling, City trucks with flashing light bars have been retrofitted with additional
batteries.
City Council Goal 7: Provide safe and affordable transportation options to support land
use plans including walking, bicycling, transit and vehicular options
Develop Town Center Plan
The Council adopted Phase 1 of the Town Center Subarea Plan in October 2007. The Planning
Department is initiating a Phase 2 - Town Center Subarea Plan to begin developing an urban
design between N. 175th Street, N. 180th Street, Aurora Avenue N., and Midvale Avenue N.
Meanwhile, the City will study transition area requirements between commercial and residential
zoned property. A community involvement process is being designed as well as possible
integration of housing and sustainability strategies. Phase 2 is projected to continue through 2008
with adoption of a subarea plan and code amendments.
Continue Construction of Priority Sidewalk Routes
• 2007 – Construction is completed on both 25th Ave NE and Dayton Ave N. The
Contractor only has clean-up and punchlist items remaining on both routes
• 2008 – Staff is moving forward with design and community involvement for the 2008
priority routes. These include Fremont Avenue N (design and community involvement
completed in 2007), Ashworth Avenue N from N 185th Street to N 192nd Street, and N
192nd Street from the Interurban Trail to Ashworth Avenue N.
Complete Neighborhood Traffic Action Plans and Continue Implementation
Meet with Neighborhoods to Identify Priority Issues:
• The City has held community meetings with Meridian Park and Parkwood
Neighborhoods to begin identifying neighborhood traffic issues.
• Meetings will be scheduled for Highland Terrace and Hillwood neighborhoods in the first
quarter of 2008.
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Form Neighborhood Advisory Committee, Develop plan recommendations:
• Actively working with Ballinger Neighborhood Advisory Committee to develop
neighborhood plan recommendations.
• Form Neighborhood Advisory Committees for Meridian Park and Parkwood
neighborhoods, and begin development of plan recommendations.
Present plan recommendations to broader community, brief City Council:
• City Council briefed in February 2007 on completed North City, Ridgecrest, and
Briarcrest plans.
• Draft recommendations presented to Echo Lake Neighborhood in April 2007 and
Westminster Neighborhood in November 2007.
• City anticipates presentation to City Council in early 2008 to provide NTAP program
update and presentation of Westminster and Ballinger Neighborhood Plan
recommendations.
Expand Local Transit Service
The City is working with King County Metro and the City of Seattle to pursue grant funding for
Bus Rapid Transit (BRT) service and infrastructure on Aurora Avenue N. This grant application
is through FTA and will request up to $75 million for the entire Aurora Corridor (Aurora Village
Transit Center to downtown Seattle). City staff participates in discussions with Metro regarding
updates of short and long-range plans. City staff also participates in Community Transit
discussions about BRT service on State Route 99 (Aurora Avenue). The City, in conjunction
with the City of Seattle, has submitted a proposal for a Speed and Reliability Service Partnership
to Metro. If approved, this partnership would result in an additional 5,000 service hours for
transit service on routes that serve Shoreline and Seattle.
Develop City-Wide Trail Connectors
A subcommittee of the PRCS Board, the citizen-based Trails Corridor Study Group, was formed
in the first quarter of 2007. The group has been meeting to identifying the best routes for
walking and hiking in major parks, identifying Interurban Trail connectors, identifying other
trails and suggested bike routes throughout Shoreline, and connections to other major trails like
the Burke Gilman Trail in Lake Forest Park and Seattle. The group is developing their
recommendations in the form of a report that will provide the Park Board with a prioritized list
of local connectors to be designed and constructed as part of the bond funding.
The Study Group has divided their work into two parts: In-Park Trail Connectors and On-Street
Trail Connectors. The Trails Corridor Study Group held a public meeting on October 22nd to
solicit comments from the community about the In-Park trail connectors, and has focused their
attention in 2007 on In-Park Connectors. The On-Street Connectors study work will occur in
2008 as part of a multi-departmental effort to develop a strategy for creating a more pedestrian
friendly city. After the PRCS Board reviews the report, a prioritized list of projects will be
developed for design and construction. The design of the In-Park and On-Street local connectors
will begin in 2008 with construction in 2009.
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City Council Goal 8: Develop a Fircrest master plan in partnership with the State
Develop Agreement with State
DSHS completed its analysis of the Fircrest facilities and concluded that approximately 33 acres
of the campus can be considered excess property. DSHS also selected and retained the
consulting services of AHBL to assist in the preparation of the Master Plan. Staff met with the
DSHS project manager, Ed Valbert, and the AHBL project manager, Julia Walton, on September
11, 2007 to discuss the proposed phases of the State’s master planning process.
The Council and Planning Commission met on September 24, 2007 to provide DSHS with input
regarding the Highest and Best Use of the excess property in regards to community benefits.
Two Open Houses (October 10th and November 8th) were hosted by DSHS to solicit public input
on potential future land uses for the excess property. The open houses were well attended.
DSHS has received a lot of public comments regarding the future uses of the property. All
comments received prior to finalizing the report will be included in the submission to the
Legislature.
DSHS envisions that the master planning process will be completed in two phases. The main
purpose of Phase I is to define the potential uses of the excess property to be included in a report
to the State Legislature in January 2008. The State Legislature will then be able to use this
information to provide direction to DSHS in terms of what future uses should be included in the
Master Plan Permit. Phase II will be the development of the Master Plan Permit per the direction
given by the State Legislature in the 2008 Session. Phase II is expected to occur between
March/April 2008 to March/April 2009.
Complete Draft Plan
Phase I of the Master Plan is under development by the State. DSHS has identified three draft
options:
• Option 1 emphasizes the financial return to the State, i.e. multi-family housing, mixeduse development.
• Option 2 emphasizes benefits to State operations, i.e. relocating State offices presently
operating out of rented space to State property.
• Option 3 emphasizes benefits to the community, i.e. open space.
The Legislature could choose one of the three options, or could develop a preferred alternative
using desired components from each or could direct DSHS to look at additional uses. Once the
final options report is completed and presented to the Legislature, staff will review the report and
brief Council on the options and findings via a Council briefing memo.
Review and Adopt Final Plan
Phase II of the Master Plan is the preparation and submittal of a Master Plan permit application
to the City based on the Legislature’s direction. The State would like to have a Master Plan
permit approved by March/April 2009.
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City Council Goal 9: Increase emergency preparedness training and education
Develop Public Outreach Campaign
Staff has delivered all three community-wide education programs for 2007 (February 8, April 16,
and September 25, 2007.) and participated in two Safety Fairs in 2007, one in April and another
in September. The Ready Neighborhood program has also been initiated, as the Emergency
Management Coordinator and Neighborhood Coordinator met with several neighborhoods to
help them implement the program. Additional training in this will be provided to Blockwatch
Captains at their annual meeting in February 2008. The Ready Business program has also begun
with presentations to the Chamber of Commerce and Rotary. Three Ready Business
presentations were given in the months of April, May and June 2007. Community Emergency
Response Team (CERT) classes graduated a class of CERT trained community members in April
2007, with a second class held in October 2007. Staff has recruited approximately 60 CERT
graduates to volunteer in the Ready Neighborhood program, to provide public information
dissemination, and help with shelter management and vulnerable population outreach before and
after an emergency.
Provide Emergency Power for Spartan Recreation Center Shelter
This project is now complete, with the generator in place and testing accomplished. The
generator was also utilized in the citywide Earthquake Training Exercise held May 30, 2007. In
addition to this facility, the Emergence Management Coordinator has been negotiating for the
allocation of grant funding to provide for the installation of a generator switch to be installed in
the Shoreline-Lake Forest Park Senior Center. The grant award will take place in early 2008, and
we have been notified that our facility is being highly considered as it was one of a very few
facilities to pass the inspection process.
Conduct a Table Top and a Field Earthquake Preparedness Exercise
To practice and exercise information learned in federally mandated emergency management
trainings and stated in the Emergency Operations Plan, staff participated in a table top exercise
for a train derailment conducted jointly with the City of Edmonds and Snohomish County on
September 5, 2007. The next exercise will be the regional "Sound Shake 2008", which will
occur on March 5, 2008.
Provide Federally Mandated Emergency Management Training
To date, the city has trained all applicable staff in required National Incident Management
System training: NIMS 700 and 800, and ICS 100 and 200, with classes for new staff being
offered in January 2008. The city leadership staff who will work in the Emergency Operations
Center when it is activated also attended an ICS 300 class on June 25 and 26, 2007. All other
staff will complete this class by the end of 2008. Several staff members were also sent to
Earthquake Response and Recovery classes in Emmitsburg, Maryland.
Implement Hazard Mitigation Plan Priority Projects
The 28 Hazard Mitigation Plan (HMP) strategies have been incorporated into the applicable City
Department’s work plans. To date, 79% of the strategies have been completed and/or moved
into an on-going basis. Staff anticipates reaching 96% completion/on-going status by early
2008. The HMP was updated for the Emergency Management Council on November 2, 2007.
The plan will expire in 2009 after being in place for 5 years, and will be updated to ensure
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Shoreline remains eligible for reimbursement of FEMA funding after incurring damages in a
federally declared disaster.
City Council Goal 10: Increase opportunities for all residents, including our youth, to get
more involved in neighborhood safety and improvement programs
Increase Block Watches
The Shoreline Police Department, the City’s neighborhood program, and the City’s emergency
preparedness program continued to be in contact in the fourth quarter of 2008. Approximately
56 Block Watch brochures were sent to citizens interested in participating in this program. Two
new Block Watches were formed.
In addition to the Block Watch program, Shoreline Police provide a variety of other crime
prevention and safety programs. In the fourth quarter, Police officers promoted crime prevention
and safety at one community event. Police volunteers made 103 vacation house checks, 59 park
checks, and sent 146 letters to crime victims. Police volunteers also made 143 phone calls in the
Victim Call Back program and signed up an additional 14 businesses in Merchant Alert in North
City, in addition to the 50 merchants signed up last quarter. Articles in Currents included
Holiday Safety Tips, Anti Auto-Theft Tips and Memory Impaired Assistance Program
introduction.
Shoreline Police continue to develop new programs in response to community needs. The
Memory Impaired Assistance Program (MIAP) was kicked off in December to assist with
returning residents who wander back to their homes.
Increase Participation in Adopt-a-Road program
In the fourth quarter of 2007, there were no additional sign ups to perform litter pick up.
Increase Publicity for Neighborhood Mini-Grants, Including Improvements and Safety
On October 22 City Council approved three Neighborhood Mini-Grant projects focusing on
neighborhood identity (neighborhood signs and banners) and community building (neighborhood
carnival). Two of these projects will carry over to 2008.
Provide Increased Focus on Youth Participation
• This quarter, Shoreline Police worked with three elementary schools on safety patrol and
traffic issues, met with high school representatives and community members on offcampus vandalism, smoking and litter issues.
• Three new potential Police Explorers were interviewed.
• Four Shoreline officers have been trained and certified to conduct child car seat safety
checks; the officers are available to assist individuals and provided five car seat checks
this quarter.
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Memorandum
DATE:

January 17, 2008

TO:

Mayor and Council

FROM:

Robert L. Olander, City Manager

RE:

City Council Work Plan - Quarterly Update – 4th Quarter 2007

What follows is the fourth quarter 2007 update to the City Council work plan for 2007-2008.
City Council Goal 1: Complete the projects approved in the 2006 Parks Bond
Acquire Bond Issue Properties
• Southwoods: Closed on property in March 2007; dedication held in September 2007;
design of the pedestrian walkway along NE 150th Street is underway; the sidewalk project
will receive permits in early 2008 and be bid in March 2008.
• Hamlin/SPU property: Closed on property in November 2007.
• Kruckeberg Garden: City Council approved agreements in November 2007 and will close
on property in January 2008.
Conduct Planning Efforts
• Citywide Field Improvements: Planning has begun on the first priority project, Richmond
Highlands; City Staff will be meeting with user groups in January and February 2008 to
discuss priorities at other fields in Shoreline.
• Off-Leash Dog Area Study Group: The Study group has been meeting since July to
review existing off-leash facilities in the region, finalize criteria for selection and
recommend sites to the PRCS Board in the 3rd quarter of 2008.
• Trail Corridor Study Group: The Trail Corridor Study Group continues to meet to review
and identify trail improvements throughout the City including trail connectors in both
parks and on surface streets.
Develop Park Plans/Designs
• Twin Ponds Synthetic Turf Field: Design and permitting are complete; the project is
scheduled to bid on January 7, 2008; bid award approval is scheduled for the February
11, 2008 Council meeting.

•
•
•
•
•

Richmond Beach Saltwater Park Phase I: 60% construction documents are complete;
90% will be complete in February 2008; bid is anticipated to be in March/April 2008
with construction starting in June/July.
Cromwell Park: The Master Plan approval and consultant contract amendment to
continue design for construction drawings is scheduled for Council action on February
11, 2008.
Hamlin Park: The first public meeting for Hamlin Park improvements was December 6,
2007; two more community meetings are scheduled for February 20 and March 24, 2008.
Kruckeberg Garden: The selection process for a design consultant to assist the City with
a Master Plan for the site will begin in the 1st quarter of 2008.
Trail Corridors: The selection process for a design consultant to assist the City with OnStreet Trail Connectors will begin in the 1st quarter of 2008.

Construct Prioritized Improvements
• Twin Ponds Synthetic Turf Field: It is anticipated that construction will begin in the
spring of 2008 reopening in September 2008.
• Shoreline Center Tennis Court Lights: Construction began on October 15, 2007 and is
estimated to be complete in February 2008.
• Trail Corridors: In July 2007, a new pedestrian crossing at the south Interurban Trailhead
and N. 145th Street was completed by the City of Seattle with $20,000 of funding from
the Parks Bond.
City Council Goal 2: Implement the Economic Development Strategic Plan
Implement Small Business Assistance Plan
Community Capital Development has been making new business contacts through door-to-door
visits and engaged more actively in networking events at the Chamber of Commerce and other
locations. One new loan application has been received. The monthly schedule of training classes
for 2008 has been finalized. ECOSS is working with businesses by delivering chemical spill
response kits, spill plans and watershed maps while simultaneously conducting on-site
stormwater education. They are also auditing businesses to determine eligibility for free lowflow toilets and other water saving devices.
Work to Redevelop Aurora Square/Westminster
In this past quarter, exploratory conversations have continued with the State of Washington
Department of Transportation, King County, and the manager of the Joshua Green properties.
Facilitate Planning for N 175th Street/Aurora Avenue N Properties
For the South Wedges properties, we are still talking with property owners to anticipate the
impacts of future Aurora Avenue construction work and to facilitate discussions among them.
This has entered a formal stage of the Aurora Corridor Phase II project.
Develop Ridgecrest Neighborhood Plan
The Planning Commission has reviewed a proposal for zoning changes in Ridgecrest, which are
scheduled to be presented to the City Council in January of 2008. Council will also be asked to
consider expansion of Property Tax Exemption program in this area.
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City Council Goal 3: Implement an affordable civic center/city hall project
Adopt Delivery Method, Public Process, and Schedule
The City Council has adopted a design/build lease-to-own construction delivery method for the
Civic Center/City Hall facility. A programmed design/build schedule has been created that
includes a Council, public, and employee process during the RFQ /RFP schedule.
Select Development Team and Negotiate Agreement
The Civic Center/City Hall project team has completed the RFQ/RFP process, and a successful
development firm, Opus NW/LMN Architects, was selected in June 2007. The City completed
the pre-development agreement process with Opus NW and LMN Architects in July 2007.
Finalize Design and Development Agreement
The Civic Center/City Hall Project team and Opus NW completed design development
documents to 30% of design and presented to the City Council a completed Guaranteed
Maximum Price (GMP) of 28 million dollars. Council has authorized the City Manager to enter
into a construction development agreement with a Not to Exceed total project cost of 30.55
million dollars. Next steps include completing the final Space Plan analysis and taking the
current design documents to 60%, 90% and final design documents. Plans submittals are
expected to begin in January 2008 for permitting and construction of the new Civic Center/City
Hall facility is expected to begin on schedule.
City Council Goal 4: Complete the Aurora improvements from 165th to 205th Streets
including, but not limited to, sidewalks, drainage and transit
Finalize Preliminary Design and Environmental Review
On July 23, 2007, Council adopted the project’s Preferred Alternative and the Implementation
Strategies for the Aurora improvements from N 165th to N 205th Street. The National
Environmental Policy Act (NEPA) environmental documentation (discipline reports) was
submitted to the State and Federal Highway Administration (FHWA) for their review. FHWA
approved the NEPA documentation on December 28, 2007. The State Environmental Policy Act
(SEPA) process was completed in December 2007. The comment period ended December 12,
2007 and two timely comment letters were received. The City’s SEPA Official issued a SEPA
Mitigated Determination of Non-Significance (MDNS) for the project.
Complete Final Design
Staff has chosen HDR to be the consultant that will finish preliminary engineering (to 30%
design), and a contract has been executed with HDR to complete preliminary design (N 165th to
N 205th Streets) and then complete final design for N 165th to N 185th Streets. The bulk of the
field survey is complete and HDR is working on the right of way acquisition plan and the
channelization plan. Both documents will be submitted to the Washington State Department of
Transportation for their approval.
Initiate Right-of-Way Acquisition
The project’s right-of-way consultant, Universal Field Services, was approved by Council on
September 10, 2007, and they have been working on acquisition policies and procedures. They
have also started discussions with property owners and have completed the required project
relocation plan.
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City Council Goal 5: Develop a comprehensive housing strategy
Finalize Alternative Strategies/Complete Draft Plan
During the fourth quarter of 2007, the Comprehensive Housing Strategy Citizen Advisory
Committee (CAC) met bi-weekly in September and October, then once in November. In
October, the CAC shared its draft findings, conclusions and strategies with the public in a wellattended open house on October 9, 2007. The Committee subsequently reviewed its
recommendations at its October 23rd meeting, and then offered staff direction for report
development. The CAC reviewed the draft report at its November meeting and provided
additional direction to staff to revise the draft. At their January 2, 2008 meeting, the CAC will
meet again and is scheduled to adopt the final report for transmission to the Council.
Review and Adopt Final Strategies
The City Council will review the Committee’s final report at their February 19, 2008 Council
meeting.
City Council Goal 6: Create an “environmentally sustainable community”
Develop an Environmental Sustainability Strategy
The City of Shoreline Environmental Sustainability Strategy is close to completion. Key
accomplishments during the fourth quarter include:
• Two Community Conversations were hosted for public input on October 11th and November
14th. Draft goals, indicators to track progress, recommended actions and decision making
tools were presented and discussed with approximately 30 community members. The
comments gathered at these meetings will be incorporated into the Proposed Environmental
Sustainability Strategy scheduled for Council and public review in mid-March.
• The following is a summary of work this quarter and documents created by AHBL and
reviewed by staff:
1) Community Conversations: Presentation materials for the community conversations were
provided to Council following the public meetings and are available on the City’s Goal 6
webpage together with a summary of public input received.
2) Sustainability Program Elements and Profiles Memo - submitted in November ‘07, this
document includes a draft mission statement to establish the purview of responsibilities
the City would commit to undertake as well as ten “Guiding Principles with High-level
Goals”.
3) Sustainability Measurement and Tracking Memo - submitted in November ‘07, this
memo details specific objectives that the city could use to track progress in the four
prioritized categories of energy, waste management, sustainable development, and
ecosystem conservation and management, as well as identifying indicators, assessment
systems and performance targets.
• Next steps – City staff and the consultant team will present the key elements of the proposed
environmental sustainability strategy to City Council in January to check in with Council on
the shape and direction identified for the strategy. Following this presentation the Council’s
comments, Community Conversation input and work to date will be integrated into a
cohesive Environmental Sustainability Strategy for review and adoption by May 2008.
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Complete Urban Forestry Assessment
The City Council approved a contract with Seattle Urban Nature (SUN) to provide habitat
mapping, vegetation surveys and management recommendations for Hamlin Park, South Woods,
Shoreview Park and Boeing Creek Park. Since the contract was signed in late 2006, SUN has
collected data in the field and from existing GIS maps to produce a GIS layer that delineates
existing habitat types throughout each of the four parks. Over the summer 2007, SUN conducted
their survey in each of the habitat types throughout each of the four parks. SUN analyzed the
data and incorporated that data into a report that documents their findings, including
management recommendations developed for each of the four areas surveyed. SUN will present
their findings in a final council presentation in February/March 2008.
Develop Options for a Green Street Demonstration Project
The Public Works Department is in the planning stage for a project in 2008. A consultant has
been hired to develop up to four concept plans that would fit into neighborhood streets. This
Green Works project will strive to demonstrate a “complete street” concept that includes (to the
extent practical) a complete street in a residential area that is designed and operated to enable
safe access for all users (pedestrians, bicyclists, and motorists of all ages and abilities), and to
provide stormwater treatment prior to discharging it to local streams and other surface water
bodies. Stormwater will be managed through the use of natural drainage systems in conjunction
with pedestrian improvements and traffic calming.
Adopt Advanced Stormwater Standards for the Aurora Project Between N 165th Street and N
205th Street
A natural stormwater system toolkit has been created to use on the project that includes:
stormwater planter boxes, tree box filters, bioretention swale medians, and porous sidewalk.
Final design in 2008 will incorporate the toolkit into the project.
Update Stormwater Management Plan
Through a Request for Qualifications (RFQ) for consultant services, staff has selected a firm to
assist with the update, and a preliminary scope of work has been developed. Public Works Staff
has received a $75,000 grant from the Department of Ecology to help fund this project that was
approved by Council.
The Department of Ecology’s NPDES Phase II Municipal Stormwater Permit became effective
for the City during the first quarter (February 16) of 2007. Surface Water and Environmental
Service (SWES) staff have evaluated the requirements of the permit in relation to code revisions.
SWES staff are currently conducting a programmatic needs assessment in relation to the permit
requirements. This permit requires the City to develop/implement/enforce a program to reduce
pollutants in stormwater runoff from new development, redevelopment, and construction site
activities by August 2009. Over the next 14 months, staff will be proposing changes to the
stormwater code and holding a public forum on the issues. Staff will bring recommendations to
the City Council by the end of 2008.
Implement Mayor’s Climate Protection Agreement
The primary effort behind this goal element is to inventory the City’s global warming emissions
between 1990 and 2007. Toward this effort, staff is researching how to accurately measure
emission levels. City staff met with staff from the City of Seattle to learn about and assess their
method of completing a climate protection inventory. City staff also joined the International
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Council for Local Environmental Initiatives (ICLEI), the international leader for municipal
implementation of climate protection, to obtain climate protection inventory software and
training.
Shoreline staff has received an initial orientation to the software and expect to receive additional
training in the 1st quarter of 2008 to help define the inventory data for collection. In addition, a
series of water quality focus groups and an interactive polling session will be conducted in 2008
with the cities of Bellevue, Redmond and Kirkland.
Beyond the task of conducting these emissions inventories, the City is involved with numerous
initiatives to implement this agreement, including capital projects such as the Interurban Trail,
Aurora Corridor, and Priority Sidewalks, recycling events, the Environmental Mini-Grant
Program, the recent purchase of two hybrid vehicles for the City’s fleet, form-based code
development, participation in King County’s Commute Trip Reduction program, membership in
a coalition of cities developing bio-diesel use for city fleets, and open space preservation and
enhancement. Additionally, in support of the “No-Idle Zone” pilot program to reduce emissions
from vehicle idling, City trucks with flashing light bars have been retrofitted with additional
batteries.
City Council Goal 7: Provide safe and affordable transportation options to support land
use plans including walking, bicycling, transit and vehicular options
Develop Town Center Plan
The Council adopted Phase 1 of the Town Center Subarea Plan in October 2007. The Planning
Department is initiating a Phase 2 - Town Center Subarea Plan to begin developing an urban
design between N. 175th Street, N. 180th Street, Aurora Avenue N., and Midvale Avenue N.
Meanwhile, the City will study transition area requirements between commercial and residential
zoned property. A community involvement process is being designed as well as possible
integration of housing and sustainability strategies. Phase 2 is projected to continue through 2008
with adoption of a subarea plan and code amendments.
Continue Construction of Priority Sidewalk Routes
• 2007 – Construction is completed on both 25th Ave NE and Dayton Ave N. The
Contractor only has clean-up and punchlist items remaining on both routes
• 2008 – Staff is moving forward with design and community involvement for the 2008
priority routes. These include Fremont Avenue N (design and community involvement
completed in 2007), Ashworth Avenue N from N 185th Street to N 192nd Street, and N
192nd Street from the Interurban Trail to Ashworth Avenue N.
Complete Neighborhood Traffic Action Plans and Continue Implementation
Meet with Neighborhoods to Identify Priority Issues:
• The City has held community meetings with Meridian Park and Parkwood
Neighborhoods to begin identifying neighborhood traffic issues.
• Meetings will be scheduled for Highland Terrace and Hillwood neighborhoods in the first
quarter of 2008.
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Form Neighborhood Advisory Committee, Develop plan recommendations:
• Actively working with Ballinger Neighborhood Advisory Committee to develop
neighborhood plan recommendations.
• Form Neighborhood Advisory Committees for Meridian Park and Parkwood
neighborhoods, and begin development of plan recommendations.
Present plan recommendations to broader community, brief City Council:
• City Council briefed in February 2007 on completed North City, Ridgecrest, and
Briarcrest plans.
• Draft recommendations presented to Echo Lake Neighborhood in April 2007 and
Westminster Neighborhood in November 2007.
• City anticipates presentation to City Council in early 2008 to provide NTAP program
update and presentation of Westminster and Ballinger Neighborhood Plan
recommendations.
Expand Local Transit Service
The City is working with King County Metro and the City of Seattle to pursue grant funding for
Bus Rapid Transit (BRT) service and infrastructure on Aurora Avenue N. This grant application
is through FTA and will request up to $75 million for the entire Aurora Corridor (Aurora Village
Transit Center to downtown Seattle). City staff participates in discussions with Metro regarding
updates of short and long-range plans. City staff also participates in Community Transit
discussions about BRT service on State Route 99 (Aurora Avenue). The City, in conjunction
with the City of Seattle, has submitted a proposal for a Speed and Reliability Service Partnership
to Metro. If approved, this partnership would result in an additional 5,000 service hours for
transit service on routes that serve Shoreline and Seattle.
Develop City-Wide Trail Connectors
A subcommittee of the PRCS Board, the citizen-based Trails Corridor Study Group, was formed
in the first quarter of 2007. The group has been meeting to identifying the best routes for
walking and hiking in major parks, identifying Interurban Trail connectors, identifying other
trails and suggested bike routes throughout Shoreline, and connections to other major trails like
the Burke Gilman Trail in Lake Forest Park and Seattle. The group is developing their
recommendations in the form of a report that will provide the Park Board with a prioritized list
of local connectors to be designed and constructed as part of the bond funding.
The Study Group has divided their work into two parts: In-Park Trail Connectors and On-Street
Trail Connectors. The Trails Corridor Study Group held a public meeting on October 22nd to
solicit comments from the community about the In-Park trail connectors, and has focused their
attention in 2007 on In-Park Connectors. The On-Street Connectors study work will occur in
2008 as part of a multi-departmental effort to develop a strategy for creating a more pedestrian
friendly city. After the PRCS Board reviews the report, a prioritized list of projects will be
developed for design and construction. The design of the In-Park and On-Street local connectors
will begin in 2008 with construction in 2009.
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City Council Goal 8: Develop a Fircrest master plan in partnership with the State
Develop Agreement with State
DSHS completed its analysis of the Fircrest facilities and concluded that approximately 33 acres
of the campus can be considered excess property. DSHS also selected and retained the
consulting services of AHBL to assist in the preparation of the Master Plan. Staff met with the
DSHS project manager, Ed Valbert, and the AHBL project manager, Julia Walton, on September
11, 2007 to discuss the proposed phases of the State’s master planning process.
The Council and Planning Commission met on September 24, 2007 to provide DSHS with input
regarding the Highest and Best Use of the excess property in regards to community benefits.
Two Open Houses (October 10th and November 8th) were hosted by DSHS to solicit public input
on potential future land uses for the excess property. The open houses were well attended.
DSHS has received a lot of public comments regarding the future uses of the property. All
comments received prior to finalizing the report will be included in the submission to the
Legislature.
DSHS envisions that the master planning process will be completed in two phases. The main
purpose of Phase I is to define the potential uses of the excess property to be included in a report
to the State Legislature in January 2008. The State Legislature will then be able to use this
information to provide direction to DSHS in terms of what future uses should be included in the
Master Plan Permit. Phase II will be the development of the Master Plan Permit per the direction
given by the State Legislature in the 2008 Session. Phase II is expected to occur between
March/April 2008 to March/April 2009.
Complete Draft Plan
Phase I of the Master Plan is under development by the State. DSHS has identified three draft
options:
• Option 1 emphasizes the financial return to the State, i.e. multi-family housing, mixeduse development.
• Option 2 emphasizes benefits to State operations, i.e. relocating State offices presently
operating out of rented space to State property.
• Option 3 emphasizes benefits to the community, i.e. open space.
The Legislature could choose one of the three options, or could develop a preferred alternative
using desired components from each or could direct DSHS to look at additional uses. Once the
final options report is completed and presented to the Legislature, staff will review the report and
brief Council on the options and findings via a Council briefing memo.
Review and Adopt Final Plan
Phase II of the Master Plan is the preparation and submittal of a Master Plan permit application
to the City based on the Legislature’s direction. The State would like to have a Master Plan
permit approved by March/April 2009.
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City Council Goal 9: Increase emergency preparedness training and education
Develop Public Outreach Campaign
Staff has delivered all three community-wide education programs for 2007 (February 8, April 16,
and September 25, 2007.) and participated in two Safety Fairs in 2007, one in April and another
in September. The Ready Neighborhood program has also been initiated, as the Emergency
Management Coordinator and Neighborhood Coordinator met with several neighborhoods to
help them implement the program. Additional training in this will be provided to Blockwatch
Captains at their annual meeting in February 2008. The Ready Business program has also begun
with presentations to the Chamber of Commerce and Rotary. Three Ready Business
presentations were given in the months of April, May and June 2007. Community Emergency
Response Team (CERT) classes graduated a class of CERT trained community members in April
2007, with a second class held in October 2007. Staff has recruited approximately 60 CERT
graduates to volunteer in the Ready Neighborhood program, to provide public information
dissemination, and help with shelter management and vulnerable population outreach before and
after an emergency.
Provide Emergency Power for Spartan Recreation Center Shelter
This project is now complete, with the generator in place and testing accomplished. The
generator was also utilized in the citywide Earthquake Training Exercise held May 30, 2007. In
addition to this facility, the Emergence Management Coordinator has been negotiating for the
allocation of grant funding to provide for the installation of a generator switch to be installed in
the Shoreline-Lake Forest Park Senior Center. The grant award will take place in early 2008, and
we have been notified that our facility is being highly considered as it was one of a very few
facilities to pass the inspection process.
Conduct a Table Top and a Field Earthquake Preparedness Exercise
To practice and exercise information learned in federally mandated emergency management
trainings and stated in the Emergency Operations Plan, staff participated in a table top exercise
for a train derailment conducted jointly with the City of Edmonds and Snohomish County on
September 5, 2007. The next exercise will be the regional "Sound Shake 2008", which will
occur on March 5, 2008.
Provide Federally Mandated Emergency Management Training
To date, the city has trained all applicable staff in required National Incident Management
System training: NIMS 700 and 800, and ICS 100 and 200, with classes for new staff being
offered in January 2008. The city leadership staff who will work in the Emergency Operations
Center when it is activated also attended an ICS 300 class on June 25 and 26, 2007. All other
staff will complete this class by the end of 2008. Several staff members were also sent to
Earthquake Response and Recovery classes in Emmitsburg, Maryland.
Implement Hazard Mitigation Plan Priority Projects
The 28 Hazard Mitigation Plan (HMP) strategies have been incorporated into the applicable City
Department’s work plans. To date, 79% of the strategies have been completed and/or moved
into an on-going basis. Staff anticipates reaching 96% completion/on-going status by early
2008. The HMP was updated for the Emergency Management Council on November 2, 2007.
The plan will expire in 2009 after being in place for 5 years, and will be updated to ensure
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Shoreline remains eligible for reimbursement of FEMA funding after incurring damages in a
federally declared disaster.
City Council Goal 10: Increase opportunities for all residents, including our youth, to get
more involved in neighborhood safety and improvement programs
Increase Block Watches
The Shoreline Police Department, the City’s neighborhood program, and the City’s emergency
preparedness program continued to be in contact in the fourth quarter of 2008. Approximately
56 Block Watch brochures were sent to citizens interested in participating in this program. Two
new Block Watches were formed.
In addition to the Block Watch program, Shoreline Police provide a variety of other crime
prevention and safety programs. In the fourth quarter, Police officers promoted crime prevention
and safety at one community event. Police volunteers made 103 vacation house checks, 59 park
checks, and sent 146 letters to crime victims. Police volunteers also made 143 phone calls in the
Victim Call Back program and signed up an additional 14 businesses in Merchant Alert in North
City, in addition to the 50 merchants signed up last quarter. Articles in Currents included
Holiday Safety Tips, Anti Auto-Theft Tips and Memory Impaired Assistance Program
introduction.
Shoreline Police continue to develop new programs in response to community needs. The
Memory Impaired Assistance Program (MIAP) was kicked off in December to assist with
returning residents who wander back to their homes.
Increase Participation in Adopt-a-Road program
In the fourth quarter of 2007, there were no additional sign ups to perform litter pick up.
Increase Publicity for Neighborhood Mini-Grants, Including Improvements and Safety
On October 22 City Council approved three Neighborhood Mini-Grant projects focusing on
neighborhood identity (neighborhood signs and banners) and community building (neighborhood
carnival). Two of these projects will carry over to 2008.
Provide Increased Focus on Youth Participation
• This quarter, Shoreline Police worked with three elementary schools on safety patrol and
traffic issues, met with high school representatives and community members on offcampus vandalism, smoking and litter issues.
• Three new potential Police Explorers were interviewed.
• Four Shoreline officers have been trained and certified to conduct child car seat safety
checks; the officers are available to assist individuals and provided five car seat checks
this quarter.
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Memorandum
DATE:

January 17, 2008

TO:

Mayor and Council

FROM:

Robert L. Olander, City Manager

RE:

City Council Work Plan - Quarterly Update – 4th Quarter 2007

What follows is the fourth quarter 2007 update to the City Council work plan for 2007-2008.
City Council Goal 1: Complete the projects approved in the 2006 Parks Bond
Acquire Bond Issue Properties
• Southwoods: Closed on property in March 2007; dedication held in September 2007;
design of the pedestrian walkway along NE 150th Street is underway; the sidewalk project
will receive permits in early 2008 and be bid in March 2008.
• Hamlin/SPU property: Closed on property in November 2007.
• Kruckeberg Garden: City Council approved agreements in November 2007 and will close
on property in January 2008.
Conduct Planning Efforts
• Citywide Field Improvements: Planning has begun on the first priority project, Richmond
Highlands; City Staff will be meeting with user groups in January and February 2008 to
discuss priorities at other fields in Shoreline.
• Off-Leash Dog Area Study Group: The Study group has been meeting since July to
review existing off-leash facilities in the region, finalize criteria for selection and
recommend sites to the PRCS Board in the 3rd quarter of 2008.
• Trail Corridor Study Group: The Trail Corridor Study Group continues to meet to review
and identify trail improvements throughout the City including trail connectors in both
parks and on surface streets.
Develop Park Plans/Designs
• Twin Ponds Synthetic Turf Field: Design and permitting are complete; the project is
scheduled to bid on January 7, 2008; bid award approval is scheduled for the February
11, 2008 Council meeting.

•
•
•
•
•

Richmond Beach Saltwater Park Phase I: 60% construction documents are complete;
90% will be complete in February 2008; bid is anticipated to be in March/April 2008
with construction starting in June/July.
Cromwell Park: The Master Plan approval and consultant contract amendment to
continue design for construction drawings is scheduled for Council action on February
11, 2008.
Hamlin Park: The first public meeting for Hamlin Park improvements was December 6,
2007; two more community meetings are scheduled for February 20 and March 24, 2008.
Kruckeberg Garden: The selection process for a design consultant to assist the City with
a Master Plan for the site will begin in the 1st quarter of 2008.
Trail Corridors: The selection process for a design consultant to assist the City with OnStreet Trail Connectors will begin in the 1st quarter of 2008.

Construct Prioritized Improvements
• Twin Ponds Synthetic Turf Field: It is anticipated that construction will begin in the
spring of 2008 reopening in September 2008.
• Shoreline Center Tennis Court Lights: Construction began on October 15, 2007 and is
estimated to be complete in February 2008.
• Trail Corridors: In July 2007, a new pedestrian crossing at the south Interurban Trailhead
and N. 145th Street was completed by the City of Seattle with $20,000 of funding from
the Parks Bond.
City Council Goal 2: Implement the Economic Development Strategic Plan
Implement Small Business Assistance Plan
Community Capital Development has been making new business contacts through door-to-door
visits and engaged more actively in networking events at the Chamber of Commerce and other
locations. One new loan application has been received. The monthly schedule of training classes
for 2008 has been finalized. ECOSS is working with businesses by delivering chemical spill
response kits, spill plans and watershed maps while simultaneously conducting on-site
stormwater education. They are also auditing businesses to determine eligibility for free lowflow toilets and other water saving devices.
Work to Redevelop Aurora Square/Westminster
In this past quarter, exploratory conversations have continued with the State of Washington
Department of Transportation, King County, and the manager of the Joshua Green properties.
Facilitate Planning for N 175th Street/Aurora Avenue N Properties
For the South Wedges properties, we are still talking with property owners to anticipate the
impacts of future Aurora Avenue construction work and to facilitate discussions among them.
This has entered a formal stage of the Aurora Corridor Phase II project.
Develop Ridgecrest Neighborhood Plan
The Planning Commission has reviewed a proposal for zoning changes in Ridgecrest, which are
scheduled to be presented to the City Council in January of 2008. Council will also be asked to
consider expansion of Property Tax Exemption program in this area.
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City Council Goal 3: Implement an affordable civic center/city hall project
Adopt Delivery Method, Public Process, and Schedule
The City Council has adopted a design/build lease-to-own construction delivery method for the
Civic Center/City Hall facility. A programmed design/build schedule has been created that
includes a Council, public, and employee process during the RFQ /RFP schedule.
Select Development Team and Negotiate Agreement
The Civic Center/City Hall project team has completed the RFQ/RFP process, and a successful
development firm, Opus NW/LMN Architects, was selected in June 2007. The City completed
the pre-development agreement process with Opus NW and LMN Architects in July 2007.
Finalize Design and Development Agreement
The Civic Center/City Hall Project team and Opus NW completed design development
documents to 30% of design and presented to the City Council a completed Guaranteed
Maximum Price (GMP) of 28 million dollars. Council has authorized the City Manager to enter
into a construction development agreement with a Not to Exceed total project cost of 30.55
million dollars. Next steps include completing the final Space Plan analysis and taking the
current design documents to 60%, 90% and final design documents. Plans submittals are
expected to begin in January 2008 for permitting and construction of the new Civic Center/City
Hall facility is expected to begin on schedule.
City Council Goal 4: Complete the Aurora improvements from 165th to 205th Streets
including, but not limited to, sidewalks, drainage and transit
Finalize Preliminary Design and Environmental Review
On July 23, 2007, Council adopted the project’s Preferred Alternative and the Implementation
Strategies for the Aurora improvements from N 165th to N 205th Street. The National
Environmental Policy Act (NEPA) environmental documentation (discipline reports) was
submitted to the State and Federal Highway Administration (FHWA) for their review. FHWA
approved the NEPA documentation on December 28, 2007. The State Environmental Policy Act
(SEPA) process was completed in December 2007. The comment period ended December 12,
2007 and two timely comment letters were received. The City’s SEPA Official issued a SEPA
Mitigated Determination of Non-Significance (MDNS) for the project.
Complete Final Design
Staff has chosen HDR to be the consultant that will finish preliminary engineering (to 30%
design), and a contract has been executed with HDR to complete preliminary design (N 165th to
N 205th Streets) and then complete final design for N 165th to N 185th Streets. The bulk of the
field survey is complete and HDR is working on the right of way acquisition plan and the
channelization plan. Both documents will be submitted to the Washington State Department of
Transportation for their approval.
Initiate Right-of-Way Acquisition
The project’s right-of-way consultant, Universal Field Services, was approved by Council on
September 10, 2007, and they have been working on acquisition policies and procedures. They
have also started discussions with property owners and have completed the required project
relocation plan.
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City Council Goal 5: Develop a comprehensive housing strategy
Finalize Alternative Strategies/Complete Draft Plan
During the fourth quarter of 2007, the Comprehensive Housing Strategy Citizen Advisory
Committee (CAC) met bi-weekly in September and October, then once in November. In
October, the CAC shared its draft findings, conclusions and strategies with the public in a wellattended open house on October 9, 2007. The Committee subsequently reviewed its
recommendations at its October 23rd meeting, and then offered staff direction for report
development. The CAC reviewed the draft report at its November meeting and provided
additional direction to staff to revise the draft. At their January 2, 2008 meeting, the CAC will
meet again and is scheduled to adopt the final report for transmission to the Council.
Review and Adopt Final Strategies
The City Council will review the Committee’s final report at their February 19, 2008 Council
meeting.
City Council Goal 6: Create an “environmentally sustainable community”
Develop an Environmental Sustainability Strategy
The City of Shoreline Environmental Sustainability Strategy is close to completion. Key
accomplishments during the fourth quarter include:
• Two Community Conversations were hosted for public input on October 11th and November
14th. Draft goals, indicators to track progress, recommended actions and decision making
tools were presented and discussed with approximately 30 community members. The
comments gathered at these meetings will be incorporated into the Proposed Environmental
Sustainability Strategy scheduled for Council and public review in mid-March.
• The following is a summary of work this quarter and documents created by AHBL and
reviewed by staff:
1) Community Conversations: Presentation materials for the community conversations were
provided to Council following the public meetings and are available on the City’s Goal 6
webpage together with a summary of public input received.
2) Sustainability Program Elements and Profiles Memo - submitted in November ‘07, this
document includes a draft mission statement to establish the purview of responsibilities
the City would commit to undertake as well as ten “Guiding Principles with High-level
Goals”.
3) Sustainability Measurement and Tracking Memo - submitted in November ‘07, this
memo details specific objectives that the city could use to track progress in the four
prioritized categories of energy, waste management, sustainable development, and
ecosystem conservation and management, as well as identifying indicators, assessment
systems and performance targets.
• Next steps – City staff and the consultant team will present the key elements of the proposed
environmental sustainability strategy to City Council in January to check in with Council on
the shape and direction identified for the strategy. Following this presentation the Council’s
comments, Community Conversation input and work to date will be integrated into a
cohesive Environmental Sustainability Strategy for review and adoption by May 2008.
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Complete Urban Forestry Assessment
The City Council approved a contract with Seattle Urban Nature (SUN) to provide habitat
mapping, vegetation surveys and management recommendations for Hamlin Park, South Woods,
Shoreview Park and Boeing Creek Park. Since the contract was signed in late 2006, SUN has
collected data in the field and from existing GIS maps to produce a GIS layer that delineates
existing habitat types throughout each of the four parks. Over the summer 2007, SUN conducted
their survey in each of the habitat types throughout each of the four parks. SUN analyzed the
data and incorporated that data into a report that documents their findings, including
management recommendations developed for each of the four areas surveyed. SUN will present
their findings in a final council presentation in February/March 2008.
Develop Options for a Green Street Demonstration Project
The Public Works Department is in the planning stage for a project in 2008. A consultant has
been hired to develop up to four concept plans that would fit into neighborhood streets. This
Green Works project will strive to demonstrate a “complete street” concept that includes (to the
extent practical) a complete street in a residential area that is designed and operated to enable
safe access for all users (pedestrians, bicyclists, and motorists of all ages and abilities), and to
provide stormwater treatment prior to discharging it to local streams and other surface water
bodies. Stormwater will be managed through the use of natural drainage systems in conjunction
with pedestrian improvements and traffic calming.
Adopt Advanced Stormwater Standards for the Aurora Project Between N 165th Street and N
205th Street
A natural stormwater system toolkit has been created to use on the project that includes:
stormwater planter boxes, tree box filters, bioretention swale medians, and porous sidewalk.
Final design in 2008 will incorporate the toolkit into the project.
Update Stormwater Management Plan
Through a Request for Qualifications (RFQ) for consultant services, staff has selected a firm to
assist with the update, and a preliminary scope of work has been developed. Public Works Staff
has received a $75,000 grant from the Department of Ecology to help fund this project that was
approved by Council.
The Department of Ecology’s NPDES Phase II Municipal Stormwater Permit became effective
for the City during the first quarter (February 16) of 2007. Surface Water and Environmental
Service (SWES) staff have evaluated the requirements of the permit in relation to code revisions.
SWES staff are currently conducting a programmatic needs assessment in relation to the permit
requirements. This permit requires the City to develop/implement/enforce a program to reduce
pollutants in stormwater runoff from new development, redevelopment, and construction site
activities by August 2009. Over the next 14 months, staff will be proposing changes to the
stormwater code and holding a public forum on the issues. Staff will bring recommendations to
the City Council by the end of 2008.
Implement Mayor’s Climate Protection Agreement
The primary effort behind this goal element is to inventory the City’s global warming emissions
between 1990 and 2007. Toward this effort, staff is researching how to accurately measure
emission levels. City staff met with staff from the City of Seattle to learn about and assess their
method of completing a climate protection inventory. City staff also joined the International
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Council for Local Environmental Initiatives (ICLEI), the international leader for municipal
implementation of climate protection, to obtain climate protection inventory software and
training.
Shoreline staff has received an initial orientation to the software and expect to receive additional
training in the 1st quarter of 2008 to help define the inventory data for collection. In addition, a
series of water quality focus groups and an interactive polling session will be conducted in 2008
with the cities of Bellevue, Redmond and Kirkland.
Beyond the task of conducting these emissions inventories, the City is involved with numerous
initiatives to implement this agreement, including capital projects such as the Interurban Trail,
Aurora Corridor, and Priority Sidewalks, recycling events, the Environmental Mini-Grant
Program, the recent purchase of two hybrid vehicles for the City’s fleet, form-based code
development, participation in King County’s Commute Trip Reduction program, membership in
a coalition of cities developing bio-diesel use for city fleets, and open space preservation and
enhancement. Additionally, in support of the “No-Idle Zone” pilot program to reduce emissions
from vehicle idling, City trucks with flashing light bars have been retrofitted with additional
batteries.
City Council Goal 7: Provide safe and affordable transportation options to support land
use plans including walking, bicycling, transit and vehicular options
Develop Town Center Plan
The Council adopted Phase 1 of the Town Center Subarea Plan in October 2007. The Planning
Department is initiating a Phase 2 - Town Center Subarea Plan to begin developing an urban
design between N. 175th Street, N. 180th Street, Aurora Avenue N., and Midvale Avenue N.
Meanwhile, the City will study transition area requirements between commercial and residential
zoned property. A community involvement process is being designed as well as possible
integration of housing and sustainability strategies. Phase 2 is projected to continue through 2008
with adoption of a subarea plan and code amendments.
Continue Construction of Priority Sidewalk Routes
• 2007 – Construction is completed on both 25th Ave NE and Dayton Ave N. The
Contractor only has clean-up and punchlist items remaining on both routes
• 2008 – Staff is moving forward with design and community involvement for the 2008
priority routes. These include Fremont Avenue N (design and community involvement
completed in 2007), Ashworth Avenue N from N 185th Street to N 192nd Street, and N
192nd Street from the Interurban Trail to Ashworth Avenue N.
Complete Neighborhood Traffic Action Plans and Continue Implementation
Meet with Neighborhoods to Identify Priority Issues:
• The City has held community meetings with Meridian Park and Parkwood
Neighborhoods to begin identifying neighborhood traffic issues.
• Meetings will be scheduled for Highland Terrace and Hillwood neighborhoods in the first
quarter of 2008.
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Form Neighborhood Advisory Committee, Develop plan recommendations:
• Actively working with Ballinger Neighborhood Advisory Committee to develop
neighborhood plan recommendations.
• Form Neighborhood Advisory Committees for Meridian Park and Parkwood
neighborhoods, and begin development of plan recommendations.
Present plan recommendations to broader community, brief City Council:
• City Council briefed in February 2007 on completed North City, Ridgecrest, and
Briarcrest plans.
• Draft recommendations presented to Echo Lake Neighborhood in April 2007 and
Westminster Neighborhood in November 2007.
• City anticipates presentation to City Council in early 2008 to provide NTAP program
update and presentation of Westminster and Ballinger Neighborhood Plan
recommendations.
Expand Local Transit Service
The City is working with King County Metro and the City of Seattle to pursue grant funding for
Bus Rapid Transit (BRT) service and infrastructure on Aurora Avenue N. This grant application
is through FTA and will request up to $75 million for the entire Aurora Corridor (Aurora Village
Transit Center to downtown Seattle). City staff participates in discussions with Metro regarding
updates of short and long-range plans. City staff also participates in Community Transit
discussions about BRT service on State Route 99 (Aurora Avenue). The City, in conjunction
with the City of Seattle, has submitted a proposal for a Speed and Reliability Service Partnership
to Metro. If approved, this partnership would result in an additional 5,000 service hours for
transit service on routes that serve Shoreline and Seattle.
Develop City-Wide Trail Connectors
A subcommittee of the PRCS Board, the citizen-based Trails Corridor Study Group, was formed
in the first quarter of 2007. The group has been meeting to identifying the best routes for
walking and hiking in major parks, identifying Interurban Trail connectors, identifying other
trails and suggested bike routes throughout Shoreline, and connections to other major trails like
the Burke Gilman Trail in Lake Forest Park and Seattle. The group is developing their
recommendations in the form of a report that will provide the Park Board with a prioritized list
of local connectors to be designed and constructed as part of the bond funding.
The Study Group has divided their work into two parts: In-Park Trail Connectors and On-Street
Trail Connectors. The Trails Corridor Study Group held a public meeting on October 22nd to
solicit comments from the community about the In-Park trail connectors, and has focused their
attention in 2007 on In-Park Connectors. The On-Street Connectors study work will occur in
2008 as part of a multi-departmental effort to develop a strategy for creating a more pedestrian
friendly city. After the PRCS Board reviews the report, a prioritized list of projects will be
developed for design and construction. The design of the In-Park and On-Street local connectors
will begin in 2008 with construction in 2009.
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City Council Goal 8: Develop a Fircrest master plan in partnership with the State
Develop Agreement with State
DSHS completed its analysis of the Fircrest facilities and concluded that approximately 33 acres
of the campus can be considered excess property. DSHS also selected and retained the
consulting services of AHBL to assist in the preparation of the Master Plan. Staff met with the
DSHS project manager, Ed Valbert, and the AHBL project manager, Julia Walton, on September
11, 2007 to discuss the proposed phases of the State’s master planning process.
The Council and Planning Commission met on September 24, 2007 to provide DSHS with input
regarding the Highest and Best Use of the excess property in regards to community benefits.
Two Open Houses (October 10th and November 8th) were hosted by DSHS to solicit public input
on potential future land uses for the excess property. The open houses were well attended.
DSHS has received a lot of public comments regarding the future uses of the property. All
comments received prior to finalizing the report will be included in the submission to the
Legislature.
DSHS envisions that the master planning process will be completed in two phases. The main
purpose of Phase I is to define the potential uses of the excess property to be included in a report
to the State Legislature in January 2008. The State Legislature will then be able to use this
information to provide direction to DSHS in terms of what future uses should be included in the
Master Plan Permit. Phase II will be the development of the Master Plan Permit per the direction
given by the State Legislature in the 2008 Session. Phase II is expected to occur between
March/April 2008 to March/April 2009.
Complete Draft Plan
Phase I of the Master Plan is under development by the State. DSHS has identified three draft
options:
• Option 1 emphasizes the financial return to the State, i.e. multi-family housing, mixeduse development.
• Option 2 emphasizes benefits to State operations, i.e. relocating State offices presently
operating out of rented space to State property.
• Option 3 emphasizes benefits to the community, i.e. open space.
The Legislature could choose one of the three options, or could develop a preferred alternative
using desired components from each or could direct DSHS to look at additional uses. Once the
final options report is completed and presented to the Legislature, staff will review the report and
brief Council on the options and findings via a Council briefing memo.
Review and Adopt Final Plan
Phase II of the Master Plan is the preparation and submittal of a Master Plan permit application
to the City based on the Legislature’s direction. The State would like to have a Master Plan
permit approved by March/April 2009.
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City Council Goal 9: Increase emergency preparedness training and education
Develop Public Outreach Campaign
Staff has delivered all three community-wide education programs for 2007 (February 8, April 16,
and September 25, 2007.) and participated in two Safety Fairs in 2007, one in April and another
in September. The Ready Neighborhood program has also been initiated, as the Emergency
Management Coordinator and Neighborhood Coordinator met with several neighborhoods to
help them implement the program. Additional training in this will be provided to Blockwatch
Captains at their annual meeting in February 2008. The Ready Business program has also begun
with presentations to the Chamber of Commerce and Rotary. Three Ready Business
presentations were given in the months of April, May and June 2007. Community Emergency
Response Team (CERT) classes graduated a class of CERT trained community members in April
2007, with a second class held in October 2007. Staff has recruited approximately 60 CERT
graduates to volunteer in the Ready Neighborhood program, to provide public information
dissemination, and help with shelter management and vulnerable population outreach before and
after an emergency.
Provide Emergency Power for Spartan Recreation Center Shelter
This project is now complete, with the generator in place and testing accomplished. The
generator was also utilized in the citywide Earthquake Training Exercise held May 30, 2007. In
addition to this facility, the Emergence Management Coordinator has been negotiating for the
allocation of grant funding to provide for the installation of a generator switch to be installed in
the Shoreline-Lake Forest Park Senior Center. The grant award will take place in early 2008, and
we have been notified that our facility is being highly considered as it was one of a very few
facilities to pass the inspection process.
Conduct a Table Top and a Field Earthquake Preparedness Exercise
To practice and exercise information learned in federally mandated emergency management
trainings and stated in the Emergency Operations Plan, staff participated in a table top exercise
for a train derailment conducted jointly with the City of Edmonds and Snohomish County on
September 5, 2007. The next exercise will be the regional "Sound Shake 2008", which will
occur on March 5, 2008.
Provide Federally Mandated Emergency Management Training
To date, the city has trained all applicable staff in required National Incident Management
System training: NIMS 700 and 800, and ICS 100 and 200, with classes for new staff being
offered in January 2008. The city leadership staff who will work in the Emergency Operations
Center when it is activated also attended an ICS 300 class on June 25 and 26, 2007. All other
staff will complete this class by the end of 2008. Several staff members were also sent to
Earthquake Response and Recovery classes in Emmitsburg, Maryland.
Implement Hazard Mitigation Plan Priority Projects
The 28 Hazard Mitigation Plan (HMP) strategies have been incorporated into the applicable City
Department’s work plans. To date, 79% of the strategies have been completed and/or moved
into an on-going basis. Staff anticipates reaching 96% completion/on-going status by early
2008. The HMP was updated for the Emergency Management Council on November 2, 2007.
The plan will expire in 2009 after being in place for 5 years, and will be updated to ensure
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Shoreline remains eligible for reimbursement of FEMA funding after incurring damages in a
federally declared disaster.
City Council Goal 10: Increase opportunities for all residents, including our youth, to get
more involved in neighborhood safety and improvement programs
Increase Block Watches
The Shoreline Police Department, the City’s neighborhood program, and the City’s emergency
preparedness program continued to be in contact in the fourth quarter of 2008. Approximately
56 Block Watch brochures were sent to citizens interested in participating in this program. Two
new Block Watches were formed.
In addition to the Block Watch program, Shoreline Police provide a variety of other crime
prevention and safety programs. In the fourth quarter, Police officers promoted crime prevention
and safety at one community event. Police volunteers made 103 vacation house checks, 59 park
checks, and sent 146 letters to crime victims. Police volunteers also made 143 phone calls in the
Victim Call Back program and signed up an additional 14 businesses in Merchant Alert in North
City, in addition to the 50 merchants signed up last quarter. Articles in Currents included
Holiday Safety Tips, Anti Auto-Theft Tips and Memory Impaired Assistance Program
introduction.
Shoreline Police continue to develop new programs in response to community needs. The
Memory Impaired Assistance Program (MIAP) was kicked off in December to assist with
returning residents who wander back to their homes.
Increase Participation in Adopt-a-Road program
In the fourth quarter of 2007, there were no additional sign ups to perform litter pick up.
Increase Publicity for Neighborhood Mini-Grants, Including Improvements and Safety
On October 22 City Council approved three Neighborhood Mini-Grant projects focusing on
neighborhood identity (neighborhood signs and banners) and community building (neighborhood
carnival). Two of these projects will carry over to 2008.
Provide Increased Focus on Youth Participation
• This quarter, Shoreline Police worked with three elementary schools on safety patrol and
traffic issues, met with high school representatives and community members on offcampus vandalism, smoking and litter issues.
• Three new potential Police Explorers were interviewed.
• Four Shoreline officers have been trained and certified to conduct child car seat safety
checks; the officers are available to assist individuals and provided five car seat checks
this quarter.

10

